Panther Grove II Wind Project

Weather	Yesterday	Today
Daily Weather (As of 7:00am):	Storms	Cloudy
Low Temperature (F):	69	66
High Temperature (F):	83	82
Ground Wind Speed (MPH):	36	25
Precipitation Actual/Chance:		45%

Daily Safety Topics

Cell phone use: reminder when taking calls or text to utilize handsfree in vehicle or pull over and park.
Ladder safety: make sure we are inspecting ladders before use and utilizing them for their intended purpose. Example: A-frame ladder isn't meant to be used closed and leaning against an object.

Site Notes

Plan of the Day: **Wednesday, April 15, 2026**

WBS GROUP	ACTIVITY	LAST WORKING DAY Tuesday, April 14, 2026 LOCATION(S)	TODAY Wednesday, April 15, 2026 LOCATION(S)	NEXT WORKING DAY Thursday, April 16, 2026 LOCATION(S)
Misc.	Misc.			
Laydown Yard	Install Laydown Yard			
Public Roads	Radii Stone			
	CS Road Prep			
	Road Pulverizing			
	Cement Stabilization			
	Agg Surface Install			
	Earthen Shoulders			
	Aggregate Shoulders			
	Road Closures- Civil Work			
	Short Term Road Closure - Crane Move			
	Drainage Structures			
	Road Closures-Drainage Structures			
	Misc.			

POD Key	
(s)	Start
(c)	Continue
(f)	Finish
T-##	Night Shift Work

Quantity Tracking

QTY LAST WORKDAY	QTY TO DATE	UNIT	TOTAL QTY	% COMPLETE
		ACRE	20.0	0.0%
		EA	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		N/A	N/A	N/A
		N/A	N/A	N/A
		EA	TBD	0.0%
		N/A	N/A	N/A

Site Information

Manpower	
1	WCL Management
5	WCL Operators
3	WCL Laborers
	Subcontractors
3	Prairie
10	JF Edward
10	Westwind
32	**Total**