Panther Grove II Wind Project

Weather	Yesterday	Today
Daily Weather (As of 7:00am):	Cloudy	Clear
Low Temperature (F):	60	60
High Temperature (F):	75	76
Ground Wind Speed (MPH):	13	19
Precipitation Actual/Chance:	80%	

Daily Safety Topics

1. Vest- Site requirement is Class II Safety Vest or Shirt

2. Knives – For work requiring knives insure we use approved knifes (see safety for a retractable knives)

Personal pocketknives are not permitted for work activities

Site Notes

Plan of the Day: Friday, April 17, 2026

WBS GROUP	ACTIVITY	LAST WORKING DAY Thursday, April 16, 2026 LOCATION(S)	TODAY Friday, April 17, 2026 LOCATION(S)	NEXT WORKING DAY Saturday, April 18, 2026 LOCATION(S)
Misc.	Misc.			
Laydown Yard	Install Laydown Yard			
Public Roads	Radii Stone			
	CS Road Prep			
	Road Pulverizing			
	Cement Stabilization			
	Agg Surface Install			
	Earthen Shoulders			
	Aggregate Shoulders			
	Road Closures- Civil Work			
	Short Term Road Closure - Crane Move			
	Drainage Structures			
	Road Closures-Drainage Structures			
	Misc.			

POD Key	
(s)	Start
(c)	Continue
(f)	Finish
T-##	Night Shift Work

Quantity Tracking

QTY LAST WORKDAY	QTY TO DATE	UNIT	TOTAL QTY	% COMPLETE
		ACRE	20.0	0.0%
		EA	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		N/A	N/A	N/A
		N/A	N/A	N/A
		EA	TBD	0.0%
		N/A	N/A	N/A

Site Information

Manpower	
1	WCL Management
5	WCL Operators
3	WCL Laborers
	Subcontractors
3	Prairie
10	JF Edward
10	Westwind
32	**Total**