Panther Grove II Wind Project

Weather	Yesterday	Today
Daily Weather (As of 7:00am):	Cloudy	Clear
Low Temperature (F):	60	60
High Temperature (F):	76	76
Ground Wind Speed (MPH):	19	21
Precipitation Actual/Chance:	38%	0%

Daily Safety Topics

Spills- Spills in the workplace cause hazards from slips and falls, exposure to the spilled material and accidental release into the environment. If a spill happens attempt to stop and contain the spill immediately then notify you supervisor. Know where your nearest spill kit is and how to use it.

Securing Loads – When transporting material, even if you are going a short distance, ensure material is properly secured on the trailer and there is no loose material that could fall off in transport.

Site Notes

Plan of the Day: Saturday, April 18, 2026

POD Key	
(s)	Start
(c)	Continue
(f)	Finish
T-##	Night Shift Work

Site Information	
Manpower	
1	WCL Management
5	WCL Operators
3	WCL Laborers
	Subcontractors
3	Prairie
10	JF Edward
10	Westwind
32	**Total**

WBS GROUP	ACTIVITY	LAST WORKING DAY Friday, April 17, 2026 LOCATION(S)	TODAY Saturday, April 18, 2026 LOCATION(S)	NEXT WORKING DAY Monday, April 20, 2026 LOCATION(S)
Misc.	Misc.			
Laydown Yard	Install Laydown Yard			
Public Roads	Radii Stone			
	CS Road Prep			
	Road Pulverizing			
	Cement Stabilization			
	Agg Surface Install			
	Earthen Shoulders			
	Aggregate Shoulders			
	Road Closures- Civil Work			
	Short Term Road Closure - Crane Move			
	Drainage Structures			
	Road Closures-Drainage Structures			
	Misc.			

Quantity Tracking				
QTY LAST WORKDAY	QTY TO DATE	UNIT	TOTAL QTY	% COMPLETE
		ACRE	20.0	0.0%
		EA	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		N/A	N/A	N/A
		N/A	N/A	N/A
		EA	TBD	0.0%
		N/A	N/A	N/A