Panther Grove II Wind Project

Weather	Yesterday	Today
Daily Weather (As of 7:00am):	Sunny	Clear
Low Temperature (F):	31	51
High Temperature (F):	58	78
Ground Wind Speed (MPH):	14	3
Precipitation Actual/Chance:	0%	0%

Daily Safety Topics

Site security- lets take the time to make sure we are closing, locking up, and securing vehicles, toolboxes, containers and, materials at the end of the shift. Although we have cameras and security reports have been made by locals of vandalism and theft.
Spotter and Operators- Make sure both spotter and operator are having an initial conversation covering hazards, blind spots, means of communication and, task are covered prior to starting work.

Site Notes

Plan of the Day: Tuesday, April 21, 2026

WBS GROUP	ACTIVITY	LAST WORKING DAY Monday, April 20, 2026 LOCATION(S)	TODAY Tuesday, April 21, 2026 LOCATION(S)	NEXT WORKING DAY Wednesday, April 22, 2026 LOCATION(S)
Misc.	Misc.			
Laydown Yard	Install Laydown Yard			
Public Roads	Radii Stone			
	CS Road Prep			
	Road Pulverizing			
	Cement Stabilization			
	Agg Surface Install			
	Earthen Shoulders			
	Aggregate Shoulders			
	Road Closures- Civil Work			
	Short Term Road Closure - Crane Move			
	Drainage Structures			
	Road Closures-Drainage Structures			
	Misc.			

POD Key	
(s)	Start
(c)	Continue
(f)	Finish
T-##	Night Shift Work

Quantity Tracking

QTY LAST WORKDAY	QTY TO DATE	UNIT	TOTAL QTY	% COMPLETE
		ACRE	20.0	0.0%
		EA	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		N/A	N/A	N/A
		N/A	N/A	N/A
		EA	TBD	0.0%
		N/A	N/A	N/A

Site Information

Manpower	
1	WCL Management
5	WCL Operators
3	WCL Laborers
	Subcontractors
3	Prairie
10	JF Edward
10	Westwind
32	**Total**