Panther Grove II Wind Project

Weather	Yesterday	Today
Daily Weather (As of 7:00am):	Sunny	Windy
Low Temperature (F):	51	48
High Temperature (F):	78	76
Ground Wind Speed (MPH):	3	32
Precipitation Actual/Chance:	0%	0%

Daily Safety Topics

360 walk around-Conduct a complete 360 walk-around inspection of a company supplied vehicle/equipment and surrounding area at the beginning of every shift and anytime an employee exits the cab of the vehicle/equipment.

Head protection- NO BALLCAPS UNDER HARD HAT ON JOBSITE. Inspect hardhat for cracks or damage to suspension and replace if necessary

Site Notes

Plan of the Day: Wednesday, April 22, 2026

POD Key	
(s)	Start
(c)	Continue
(f)	Finish
T-##	Night Shift Work

		LAST WORKING DAY Tuesday, April 21, 2026	TODAY Wednesday, April 22, 2026	NEXT WORKING DAY Thursday, April 23, 2026	Quantity Tracking				
WBS GROUP	ACTIVITY	LOCATION(S)	LOCATION(S)	LOCATION(S)	QTY LAST WORKDAY	QTY TO DATE	UNIT	TOTAL QTY	% COMPLETE
Misc.	Misc.								
Laydown Yard	Install Laydown Yard						ACRE	20.0	0.0%
Public Roads	Radii Stone						EA	TBD	0.0%
	CS Road Prep						MI	TBD	0.0%
	Road Pulverizing						MI	TBD	0.0%
	Cement Stabilization						MI	TBD	0.0%
	Agg Surface Install						MI	TBD	0.0%
	Earthen Shoulders						MI	TBD	0.0%
	Aggregate Shoulders						MI	TBD	0.0%
	Road Closures- Civil Work						N/A	N/A	N/A
	Short Term Road Closure - Crane Move						N/A	N/A	N/A
	Drainage Structures						EA	TBD	0.0%
	Road Closures-Drainage Structures						N/A	N/A	N/A
	Misc.								

Site Information

Manpower	
1	WCL Management
5	WCL Operators
3	WCL Laborers
	Subcontractors
3	Prairie
10	JF Edward
10	Westwind
32	**Total**