Panther Grove II Wind Project

Weather	Yesterday	Today
Daily Weather (As of 7:00am):	Cloudy	Sunny
Low Temperature (F):	50	46
High Temperature (F):	72	71
Ground Wind Speed (MPH):	10	11
Precipitation Actual/Chance:	0.00"	0%

Daily Safety Topics

Buddy system- check in on coworkers, just a quick reminder to make sure no one is left alone or behind.
Emergencies- make sure we know who we are calling in events of emergencies and who is trained to assist with emergencies.

Site Notes

Plan of the Day: Saturday, April 25, 2026

POD Key	
(s)	Start
(c)	Continue
(f)	Finish
T-##	Night Shift Work

WBS GROUP	ACTIVITY	LAST WORKING DAY Friday, April 24, 2026 LOCATION(S)	TODAY Saturday, April 25, 2026 LOCATION(S)	NEXT WORKING DAY Sunday, April 26, 2026 LOCATION(S)
Misc.	Misc.	Install RCA signage	Install RCA signage	Install RCA signage
Laydown Yard	Install Laydown Yard			
Public Roads	Radii Stone			
	CS Road Prep			
	Road Pulverizing			
	Cement Stabilization			
	Agg Surface Install			
	Earthen Shoulders			
	Aggregate Shoulders			
	Road Closures- Civil Work			
	Short Term Road Closure - Crane Move			
	Drainage Structures			
	Road Closures-Drainage Structures			
	Misc.			

Quantity Tracking

QTY LAST WORKDAY	QTY TO DATE	UNIT	TOTAL QTY	% COMPLETE
		ACRE	20.0	0.0%
		EA	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		N/A	N/A	N/A
		N/A	N/A	N/A
		EA	TBD	0.0%
		N/A	N/A	N/A

Site Information

Manpower	
1	WCL Management
5	WCL Operators
3	WCL Laborers
	Subcontractors
3	Prairie
10	JF Edward
10	Westwind
32	**Total**