Panther Grove II Wind Project

Weather	Yesterday	Today
Daily Weather (As of 7:00am):	Cloudy	Sunny
Low Temperature (F):	46	49
High Temperature (F):	70	72
Ground Wind Speed (MPH):	9	13
Precipitation Actual/Chance:	0.00"	0%

Daily Safety Topics

Farmers- Be attentive to farmers. We are staring to see them out more. Share the roads.

Shortcuts- we might think were saving time by cutting corners. However, make sure we are taking our time. Plan your work and work your plan. Do it right the first time.

Site Notes

Plan of the Day: Sunday, April 26, 2026

WBS GROUP	ACTIVITY	LAST WORKING DAY Saturday, April 25, 2026 LOCATION(S)	TODAY Sunday, April 26, 2026 LOCATION(S)	NEXT WORKING DAY Monday, April 27, 2026 LOCATION(S)
Misc.	Misc.	Install RCA signage	Install RCA signage	Install RCA signage
Laydown Yard	Install Laydown Yard			
Public Roads	Radii Stone			
	CS Road Prep			
	Road Pulverizing			
	Cement Stabilization			
	Agg Surface Install			
	Earthen Shoulders			
	Aggregate Shoulders			
	Road Closures- Civil Work			
	Short Term Road Closure - Crane Move			
	Drainage Structures			
	Road Closures-Drainage Structures			
	Misc.			

POD Key	
(s)	Start
(c)	Continue
(f)	Finish
T-##	Night Shift Work

Quantity Tracking

QTY LAST WORKDAY	QTY TO DATE	UNIT	TOTAL QTY	% COMPLETE
		ACRE	20.0	0.0%
		EA	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		N/A	N/A	N/A
		N/A	N/A	N/A
		EA	TBD	0.0%
		N/A	N/A	N/A

Site Information

Manpower

1	WCL Management
5	WCL Operators
3	WCL Laborers
	Subcontractors
3	Prairie
10	JF Edward
10	Westwind
32	**Total**