Panther Grove II Wind Project

Weather	Yesterday	Today
Daily Weather (As of 7:00am):	Cloudy	Cloudy
Low Temperature (F):	48	50
High Temperature (F):	62	63
Ground Wind Speed (MPH):	23	18
Precipitation Actual/Chance:		41%

Daily Safety Topics

Site conditions- assess area, be attentive to the hazards, and come up with mitigations.

Roads- avoid tracking mud to roads and refer to civil to get sweeper to assist.

Site Notes

Plan of the Day: Wednesday, April 29, 2026

WBS GROUP	ACTIVITY	LAST WORKING DAY Tuesday, April 28, 2026 LOCATION(S)	TODAY Wednesday, April 29, 2026 LOCATION(S)	NEXT WORKING DAY Thursday, April 30, 2026 LOCATION(S)
Misc.	Misc.	Install RCA signage	Install RCA signage	Install RCA signage
Laydown Yard	Install Laydown Yard			
Public Roads	Radii Stone			
	CS Road Prep			
	Road Pulverizing			
	Cement Stabilization			
	Agg Surface Install			
	Earthen Shoulders			
	Aggregate Shoulders			
	Road Closures- Civil Work			
	Short Term Road Closure - Crane Move			
	Drainage Structures			
	Road Closures-Drainage Structures			
	Misc.			

POD Key	
(s)	Start
(c)	Continue
(f)	Finish
T-##	Night Shift Work

Quantity Tracking

QTY LAST WORKDAY	QTY TO DATE	UNIT	TOTAL QTY	% COMPLETE
		ACRE	20.0	0.0%
		EA	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		N/A	N/A	N/A
		N/A	N/A	N/A
		EA	TBD	0.0%
		N/A	N/A	N/A

Site Information

Manpower	
2	WCL Management
10	WCL Operators
5	WCL Laborers
	Subcontractors
0	Prairie
0	JF Edward
0	Westwind
17	**Total**