Panther Grove II Wind Project

Weather	Yesterday	Today
Daily Weather (As of 7:00am):	Sunny	Cloudy
Low Temperature (F):	70	72
High Temperature (F):	78	86
Ground Wind Speed (MPH):	12	12
Precipitation Actual/Chance:	1.25"	20%

Daily Safety Topics

Wildlife: Let's make sure that we are looking out for deer crossing the roads while driving. We just had two near misses and with the corn fields growing, it is going to get more difficult to see the wildlife running across the fields and roads.

JSA Sign Boards: Ensure that we are placing our sign-in boards away from the work area before entering the site so visitors cannot enter your work area without calling in.

Site Notes

Plan of the Day: Tuesday, June 9, 2026

WBS GROUP	ACTIVITY	LAST WORKING DAY Monday, June 8, 2026 LOCATION(S)	TODAY Tuesday, June 9, 2026 LOCATION(S)	NEXT WORKING DAY Wednesday, June 10, 2026 LOCATION(S)
Misc.	Misc.			
Laydown Yard	Install Laydown Yard	Continue Laydown install	Continue Laydown Install	Continue Laydown install
Public Roads	Radii Stone			
	CS Road Prep			
	Road Pulverizing			
	Cement Stabilization			
	Agg Surface Install			
	Earthen Shoulders			
	Aggregate Shoulders			
	Road Closures- Civil Work			
	Short Term Road Closure - Crane Move			
	Drainage Structures			
	Road Closures-Drainage Structures			
	Misc.			

POD Key	
(s)	Start
(c)	Continue
(f)	Finish
T-##	Night Shift Work

Quantity Tracking

QTY LAST WORKDAY	QTY TO DATE	UNIT	TOTAL QTY	% COMPLETE
		ACRE	20.0	0.0%
		EA	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		N/A	N/A	N/A
		N/A	N/A	N/A
		EA	TBD	0.0%
		N/A	N/A	N/A

Site Information

Manpower

5	WCL Management
6	WCL Operators
4	WCL Laborers
	Subcontractors
0	Prairie
0	JF Edward
0	Westwind
15	**Total**