Panther Grove II Wind Project

Weather	Yesterday	Today
Daily Weather (As of 7:00am):	Cloudy	Cloudy
Low Temperature (F):	36	37
High Temperature (F):	54	56
Ground Wind Speed (MPH):	12	12
Precipitation Actual/Chance:	0%	35%

Daily Safety Topics

Color Code- starts a new month, quick reminder we are switching to RED

Truck Rodeo – Friday after stretch and flex everyone is to line up by safety container (#12) Amanda will have a few things to go over and at this time safety department will also be assisting with handing out spill kits, fire extinguishers, and first-aid kits.

Site Notes

Plan of the Day: Saturday, May 2, 2026

WBS GROUP	ACTIVITY	LAST WORKING DAY Friday, May 1, 2026 LOCATION(S)	TODAY Saturday, May 2, 2026 LOCATION(S)	NEXT WORKING DAY Sunday, May 3, 2026 LOCATION(S)
Misc.	Misc.	Install RCA signage		
Laydown Yard	Install Laydown Yard			
Public Roads	Radii Stone			
	CS Road Prep			
	Road Pulverizing			
	Cement Stabilization			
	Agg Surface Install			
	Earthen Shoulders			
	Aggregate Shoulders			
	Road Closures- Civil Work			
	Short Term Road Closure - Crane Move			
	Drainage Structures			
	Road Closures-Drainage Structures			
	Misc.			

POD Key	
(s)	Start
(c)	Continue
(f)	Finish
T-##	Night Shift Work

Quantity Tracking

QTY LAST WORKDAY	QTY TO DATE	UNIT	TOTAL QTY	% COMPLETE
		ACRE	20.0	0.0%
		EA	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		N/A	N/A	N/A
		N/A	N/A	N/A
		EA	TBD	0.0%
		N/A	N/A	N/A

Site Information

Manpower

0	WCL Management
0	WCL Operators
0	WCL Laborers
	Subcontractors
0	Prairie
0	JF Edward
0	Westwind
0	**Total**