Panther Grove II Wind Project

Weather	Yesterday	Today
Daily Weather (As of 7:00am):	Sunny	Partly Cloudy
Low Temperature (F):	49	46
High Temperature (F):	70	71
Ground Wind Speed (MPH):	14	25
Precipitation Actual/Chance:	0.00"	0%

Daily Safety Topics

Mind On Task- With the holidays and long weekend coming up, it is important that we keep our mind on task. The chance of accidents and incidents increases closer to any holiday due to workers thinking more about what they are going to be doing at that time, rather than what they are doing at the current time. We all enjoy our time off, but lets make sure that we stay in good enough health to get to it in the first place.

Workplace Stress- In this field of work, workplace stress can accrue quickly and be very intense. Everyone is affected by stress differently and we all have ways to deal with workplace stress while we are out here. Some of us are with our families and that helps, and some of us are away from our families which can only add onto that stress. Regardless of what is causing it, lets make sure that we are looking out for ourselves and one another, and dealing with the mental taxation in healthy ways.

Site Notes

Plan of the Day: Friday, May 22, 2026

WBS GROUP	ACTIVITY	LAST WORKING DAY Thursday, May 21, 2026 LOCATION(S)	TODAY Friday, May 22, 2026 LOCATION(S)	NEXT WORKING DAY Saturday, May 23, 2026 LOCATION(S)
Misc.	Misc.			
Laydown Yard	Install Laydown Yard	Start Laydown install	Continue Laydown install	Continue Laydown install
Public Roads	Radii Stone			
	CS Road Prep			
	Road Pulverizing			
	Cement Stabilization			
	Agg Surface Install			
	Earthen Shoulders			
	Aggregate Shoulders			
	Road Closures- Civil Work			
	Short Term Road Closure - Crane Move			
	Drainage Structures			
	Road Closures-Drainage Structures			
	Misc.			

POD Key	
(s)	Start
(c)	Continue
(f)	Finish
T-##	Night Shift Work

Quantity Tracking

QTY LAST WORKDAY	QTY TO DATE	UNIT	TOTAL QTY	% COMPLETE
		ACRE	20.0	0.0%
		EA	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		N/A	N/A	N/A
		N/A	N/A	N/A
		EA	TBD	0.0%
		N/A	N/A	N/A

Site Information

Manpower	
2	WCL Management
3	WCL Operators
5	WCL Laborers
	Subcontractors
0	Prairie
0	JF Edward
0	Westwind
10	**Total**