Panther Grove II Wind Project

Weather	Yesterday	Today
Daily Weather (As of 7:00am):	Cloudy	Cloudy
Low Temperature (F):	51	48
High Temperature (F):	78	60
Ground Wind Speed (MPH):	29	12
Precipitation Actual/Chance:		73%

Daily Safety Topics

Fit For Duty: Being physically and mentally ready to perform your job safely and effectively. The risk of incidents, injuries, and mistakes increase when someone is not fit for duty.
Brothers/Sisters Keeper: Look out for one another during our days tasks. Keep each other safe and make sure we are checking on each other.

Site Notes

Plan of the Day: Tuesday, May 5, 2026

POD Key	
(s)	Start
(c)	Continue
(f)	Finish
T-##	Night Shift Work

WBS GROUP	ACTIVITY	LAST WORKING DAY Monday, May 4, 2026 LOCATION(S)	TODAY Tuesday, May 5, 2026 LOCATION(S)	NEXT WORKING DAY Wednesday, May 6, 2026 LOCATION(S)
Misc.	Misc.	Install RCA signage	Install RCA signage	
Laydown Yard	Install Laydown Yard			
Public Roads	Radii Stone			
	CS Road Prep			
	Road Pulverizing			
	Cement Stabilization			
	Agg Surface Install			
	Earthen Shoulders			
	Aggregate Shoulders			
	Road Closures- Civil Work			
	Short Term Road Closure - Crane Move			
	Drainage Structures			
	Road Closures-Drainage Structures			
	Misc.			

Quantity Tracking

QTY LAST WORKDAY	QTY TO DATE	UNIT	TOTAL QTY	% COMPLETE
		ACRE	20.0	0.0%
		EA	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		N/A	N/A	N/A
		N/A	N/A	N/A
		EA	TBD	0.0%
		N/A	N/A	N/A

Site Information

Manpower	
2	WCL Management
3	WCL Operators
5	WCL Laborers
	Subcontractors
0	Prairie
0	JF Edward
0	Westwind
10	**Total**