Panther Grove II Wind Project

Weather	Yesterday	Today
Daily Weather (As of 7:00am):	Cloudy	Cloudy
Low Temperature (F):	37	44
High Temperature (F):	61	68
Ground Wind Speed (MPH):	24	25
Precipitation Actual/Chance:		63%

Daily Safety Topics

RESPECT: Respecting the hazard means understanding that even when we recognize risks and put controls in place, conditions can change—and when they do, we must respond appropriately. Many serious incidents occur not because people were unaware of the hazard, but because the hazard was not fully respected in the moment. Factors that influence decision-making include: Time pressure, Production demands, Familiarity with the task, Assumptions that "it will be fine". Respecting the hazard means being willing to: Stop work when conditions are not right, Reassess when something changes, Speak up when something does not feel safe, Support others who raise concerns. This week's focus is on decision-making: What control are we relying on right now? Is it strong—or are we just being careful? When should we stop work? What pressures might lead us to continue when we shouldn't?
Most serious incidents happen when we know better—but don't act.

Site Notes

Plan of the Day: Friday, May 8, 2026

WBS GROUP	ACTIVITY	LAST WORKING DAY Thursday, May 7, 2026 LOCATION(S)	TODAY Friday, May 8, 2026 LOCATION(S)	NEXT WORKING DAY Saturday, May 9, 2026 LOCATION(S)
Misc.	Misc.	Install RCA signage	Install RCA signage	
Laydown Yard	Install Laydown Yard	Install Silt Fence	Install Silt Fence	
Public Roads	Radii Stone			
	CS Road Prep			
	Road Pulverizing			
	Cement Stabilization			
	Agg Surface Install			
	Earthen Shoulders			
	Aggregate Shoulders			
	Road Closures- Civil Work			
	Short Term Road Closure - Crane Move			
	Drainage Structures			
	Road Closures-Drainage Structures			
	Misc.			

WHITE CONSTRUCTION

POD Key	
(s)	Start
(c)	Continue
(f)	Finish
T-##	Night Shift Work

Quantity Tracking

QTY LAST WORKDAY	QTY TO DATE	UNIT	TOTAL QTY	% COMPLETE
		ACRE	20.0	0.0%
		EA	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		MI	TBD	0.0%
		N/A	N/A	N/A
		N/A	N/A	N/A
		EA	TBD	0.0%
		N/A	N/A	N/A

Site Information

Manpower

2	WCL Management
3	WCL Operators
5	WCL Laborers
	Subcontractors
0	Prairie
0	JF Edward
0	Westwind
10	**Total**