Panther Grove 2

Daily Safety Topics
Don’t take shortcuts- Let's make sure we have a good plan and follow it, regroup and adjust plan if need be when something chances or unexpected
hazard arises. Make sure that we are taking the time to do things the right way, avoid shortcuts.

Three points contact - Slips, Trips and Falls still lead the industry in record numbers of injuries. Easy ways to ensure safety are simple things like 3 points of
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Manpower

contact, cleaning boots off, avoiding uneven walking-working surfaces, and other such actions. Be mindful of your work area and try to avoid these hazards 4 White Construction Management
13-Jul-26 Today the best you can. C 0 N s T R U C T ' 0 N 15 White Construction Operators
Daily Weather as of 7:00am 0 0 Site Notes 10 White Construction Laborers
Low Temperature (F) 68 71 - White Construction Ironworkers
High Temperature (F 89 92 s m M T p y White Construction Millwright
Ground \ilind Sp':!ed (|v|p|(-|)! 5 MPH 4 MPH - a a S e C co m a n White Construction Electrician
Precipitation (in) 0.00 8% Tuesday, July 14, 2026 15 Dunn Company
July Precip Total (In) 2.67 | West Wind
Monday, July 13, 2026 Tuesday, July 14, 2026 Wednesday, July 15, 2026 QTY LAST
ACTIVITY LOCATION(S) LOCATION(S) LOCATION(S) WORKDAY  QTY TODATE  UNIT TOTALQTY % COMPLETE
Laydown Yard Install Laydown Yard Continue Laydown Yard Continue Laydown Yard Continue Laydown Yard
1600N:400E-CH16 (Cure complete, Protecting base before agg 1600N:400E-CH16 (Cure complete, Protecting base before agg 1600N:400E-CH16 (Cure complete, Protecting base before agg
cap) cap) cap)
1600N:500E-600E (Cure complete, Protecting base before agg 1600N:500E-600E (Cure complete, Protecting base before agg 1600N:500E-600E (Cure complete, Protecting base before agg
cap) cap) cap)
1600N:700E-800E (Cure complete, Protecting base before agg 1600N:700E-800E (Cure complete, Protecting base before agg 1600N:700E-800E (Cure complete, Protecting base before agg
cap) cap) cap)
. 200E:1800N-1900N (Cure complete, Protecting base before 200E:1800N-1900N (Cure complete, Protecting base before 200E:1800N-1900N (Cure complete, Protecting base before
Road Closures (Curing Roads)
agg cap) agg cap) agg cap)
1800N:100E-200E ((Cure complete, Protecting base before agg 1800N:100E-200E ((Cure complete, Protecting base before agg 1800N:100E-200E ((Cure complete, Protecting base before agg
cap) cap) cap)
1800N:200E-300E (Cure complete, Protecting base before agg 1800N:200E-300E (Cure complete, Protecting base before agg 1800N:200E-300E (Cure complete, Protecting base before agg
cap) cap) cap)
200E:1800N-IL116 (Cure complete, Protecting base before agg 200E:1800N-IL116 (Cure complete, Protecting base before agg 200E:1800N-IL116 (Cure complete, Protecting base before agg
cap) cap) cap)
700E:1300N-1400N (81
Road Closures (Pipe Culverts) 1600N:71(;%;?_[’6%%(:53;08:;2)260627) 1300N:600E-700E (79,80) 700E:CH8-1300N (41))
. ’ 1300N:700E-600E (81, 78)
1600N:500E-600E (Profile Adjustment at UC1/Pulv) X
Road Closures 1600N:600E-700E (Profile Adjustment at UC2/Pulv) ﬁgg:fzggi:gggi EEE:X; i:gg:éggi:sggi E::zg:z;
1600N:700E-800E (Profile Adjustment at UC3/Pulv) . :
Public Roads Culvert Work UC3-1002-20260627 79, 80 81,78 22 EA 222 I 9.9% 49 Total
- 1600N:500E-600E IS
Road Pulverization Delayed- Unmarked Culvert Work P I 1600N:600E-700E 18998.1 LF 374014 5.1%
1600N:700E-800E
1600N:500E-600E
Cement Stabilization Delayed- Unmarked Culvert Work Delayed- Unmarked Culvert Work 1600N:600E-700E 13474.1 LF 374014 ‘ 3.6% Equipment
1600N:700E-800E
Agg Surface Install 0 LF 374014 0.0% 11 Pickup Trucks
Oil and Chip 0 LF 374014 0.0% 2 Dozers
Earthen Shoulders 0 LF 374014 0.0% 3 Skid Steers
Aggregate Widening 0 LF 374015 0.0% 2 Rollers
. . " P1 (200E:Hwy116)
Strip Public Road Radii P2 (CH16:Hwy116) 0 EA 35 0.0% 2 Graders
T30
T33 P3 (700E:Hwy116)
Mowing Public Road Radii@ P29 (CH16:1000) P4 ( CH13:Hwy 116) 0.0% 3 Cargo Trailers
P9 (CH16:1500) T28
P6 (CH16:1600)
Stone Public Road Radii :21 ((ézgz:‘x\;ﬁ?) 0 EA 35 0.0% 2 Reclaimer Stabilizer
Strip Access Road T41 (CH16:1000-1100) 12945 LF 161120 I 80% 1 Excavators
Cement Stabilization 12945 LF 161120 I 8.0% 2 Smooth Drum Roller
Stone Access Road T41 0 EA 161120 0.0% 3 Trailers
Strip Access Road Radii T41 (CH16:1000-1100) 10 EA TBD HVALUE! 3 Water Trucks
T41 (CH16:1000-1100)(C) T41 (CH16:1000-1100) T41 (CH16:1000-1100)
T38 (CH16:1000-1100)(C) T38 (CH16:1000-1100) T38 (CH16:1000-1100)
Access Roads T36 (CH16:1100-1200)(C) T36 (CH16:1100-1200) T36 (CH16:1100-1200)
T35 (CH16:1200-1300)(C) T35 (CH16:1200-1300) T35 (CH16:1200-1300)
Stone Access Road Radii T39 (CH16:1300-1400)(C) T39 (CH16:1300-1400) T39 (CH16:1300-1400) 9 EA TBD #VALUE! 2 Sheepfoot roller
T85 (CH16:1300-1400)(C) T85 (CH16:1300-1400) T85 (CH16:1300-1400)
T40 (CH16:1500-1600)(C) T40 (CH16:1500-1600) T40 (CH16:1500-1600)
T27 (CH16:1500-1600)(C) T27 (CH16:1500-1600) T27 (CH16:1500-1600)
T37 (CH16:1600-1700)(C) T37 (CH16:1600-1700) T37 (CH16:1600-1700)
Strip Sites T41(C), 738 T35,T41 T35,T39 1 4 EA 105 I 38% 36 Total
Geo-Piers 0 EA 14 0.0% Qty Executed Completion Certificates
Excavate Foundations 2 EA 105 I 1.9% 0/20 WTG Civil Works Completion
Mud Mat 2 EA 105 I 1.9% 0/105 WTG Foundation Completion
Rebar Delivery 2 EA 105 I 1.9% 0/105 WTG Mechanical Completion
Rebar Bottom Mat 2 EA 105 | 1.9% 0/20 Collection Circuit Mechanical Completion
Anchor Bolt Build 2 EA 105 I 1.9% 0/1 Substation Mechanical Completion
Anchor Bolt Set 2 EA 105 I 1.9% 0/1 Electrical Substantial Completion
Internal Grounding 2 EA 105 I 1.9% 0/1 0&M Building Substantial Completion
Rebar Top Mat 2 EA 105 I 1.9% 0/1 Final Completion
Foundations Base Conduit 2 EA 105 I 1.9%
Pour Base 2 EA 105 I 1.9% Additional Comments
Rebar Pedestal 2 EA 105 I 1.9%
Form Pedestal 2 EA 105 I 1.9%
Pour Pedestal 2 EA 105 I 1.9%
Backfill Foundation 2 EA 105 I 1.9%
Crane Pad Subgrade 2 EA 105 I 1.9%
Crane Pad Stabilization 2 EA 105 I 1.9%
Crane Pad Stone 0 EA 105 0.0%
Set Load Spreader Plate 0 EA 105 0.0%
Set Grout Forms 0 EA 105 0.0%
Pour Grout 0 EA 105 0.0%
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DESIGNED JDA Farnsworth TOTAL SHEET |REVISION
SHEETS NO. NO.
1 4/10/2026 REV 1 DRAWN - DRR/LNS PANTHER GROVE 2 WIND PROJECT EXHIBIT A — PROJECT LAYOUT MAP (REVISION 1) é GROUP
00 2/20/2026 IFC SUBMITTAL CHECKED - ML LIVINGSTON COUNTY, ILLINOIS TOWALNUTSTH00
REV DATE DESCRIPTION DATE - 07/08/2026 SCALE: N.T.S. [ SHEET 1 OF 1 SHEETS[ STA. TO STA. (309)68§—9888/mfo@f—w.com
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TOWNSHIP ROAD USE (STRENGTHENING)
TOWNSHIP ROAD USE (A-2 TREATMENT ONLY)
COUNTY HIGHWAY USE (STRENGTHENING)
COUNTY HIGHWAY USE (EXISTING HMA SURFACE) |
TOWNSHIP LOOP ROADWAYS

PRIVATE ACCESS ROADS

STATE / FEDERAL HIGHWAY

TOWNSHIP BOUNDARY

TURBINE LOCATION AND ACCESS DRIVE

LAYDOWN YARD AND BATCH PLANT
SUBSTATION / O&M

F
PERMANENT MET TOWERD Road Closures
ADLS SITE

EXISTING CULVERTS TO BE REMOVED AND REPLACED

EXISTING CULVERTS TO REMOVE AND REPLACE IN
CONJUNCTION WITH ADJACENT CULVERT

EXISTING CULVERTS/STRUCTURES TO REMAIN IN PLACE
NEW PR CULVERT LOCATION

EXISTING BOX STRUCTURES
TO BE REMOVED & REPLACED

EXISTING BRIDGE - ADEQUATE FOR LOADING

EXISTING BRIDGE - TO BE REMOVED AND REPLACED
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DESIGNED -
1 4/10/2026 REV 1 DRAWN - DRR/LNS
00 2/20/2026 IFC SUBMITTAL CHECKED - ML
REV DATE DESCRIPTION DATE - 04/14/2026

PANTHER GROVE 2 WIND PROJECT
LIVINGSTON COUNTY, ILLINOIS

EXHIBIT A - PROJECT LAYOUT MAP (REVISION 1)

TOTAL

REVISION
SHEETS NO. NO.

e
é Farnsworth
GROUP

100 WALNUT ST #200

SCALE:

N.T.S.

[SHEET 1 OF 1 SHEETS| STA.

TO STA.

PEORIA, ILLINOIS 61602
(309) 689-9888 / info@f-w.com
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