
4

14

10

`

15

5

Laydown Yard 0 ACRE 25.0 0.0%

1 19 EA 222 8.6% 48 Total

18998.1 LF 374014 5.1%

7,208.10 13474.1 LF 374014 3.6%

0 LF 374014 0.0% 4

0 LF 374014 0.0% 2

0 LF 374014 0.0% 1

0 LF 374015 0.0% 1

0 EA 35 0.0%

0 EA 35 0.0%

0 LF 161120 0.0% 1

0 LF 161120 0.0%

0 EA 161120 0.0%

 8 EA TBD #VALUE!

 6 EA TBD #VALUE!

2 EA 105 1.9% 9 Total

0 EA 14 0.0% Qty Executed 

2 EA 105 1.9% 0/20

2 EA 105 1.9% 0/105

2 EA 105 1.9% 0/105

2 EA 105 1.9% 0/20

2 EA 105 1.9% 0/1

2 EA 105 1.9% 0/1

2 EA 105 1.9% 0/1

2 EA 105 1.9% 0/1

2 EA 105 1.9%

2 EA 105 1.9%

2 EA 105 1.9%

2 EA 105 1.9%

2 EA 105 1.9%

2 EA 105 1.9%

0 EA 105 0.0%

0 EA 105 0.0%

0 EA 105 0.0%

0 EA 105 0.0%

0 EA 105 0.0%

0 EA 105 0.0%

Public Roads

Road Closures (Pipe Culverts)

Road Closures (Curing Roads)
1600N:400E-CH16 (Curing, Day 7)

1600N:500E-600E (Curing, Day 5)

1600N:700E-800E (Curing, Day 4)

400E:1400N-1500N (Culvert 221)

400E:1300N-1400N (Culvert 221)

1400N:CH16-400E (Culvert 221)

1400N:400E-500E (Culvert 221)

1600N:600E-700E (unmarked culvert work)

1600N:400E-CH16 (Cure complete, Protecting base before agg 

cap)

1600N:500E-600E (Cure complete, Protecting base before agg 

cap)

1600N:700E-800E (Cure complete, Protecting base before agg 

cap)

200E:1800N-1900N (Curing day 4)

1800N:100E-200E (Curing  day 4)

1800N:200E-300E (Curing  day 4)

200E:1800N-IL116 (Curing day 4)

1500N:400E-500E (Culvert 164)

1500N:500E-600E (Culvert 164)

500E:1500N-1600N (Culvert 164)

500E:1400N-1600N (Culvert 164)

1600N:400E-CH16 (Cure complete, Protecting base before agg 

cap)

1600N:500E-600E (Cure complete, Protecting base before agg 

cap)

1600N:700E-800E (Cure complete, Protecting base before agg 

cap)

200E:1800N-1900N (Curing day 5)

1800N:100E-200E (Curing  day 5)

1800N:200E-300E (Curing  day 5)

200E:1800N-IL116 (Curing day 5)

 

200E:1800N-1900N 

1800N:100E-200E 

1800N:200E-100E

200E:1800N-IL116

Strip Sites

Cement Stabilization

Agg Surface Install

Geo-Piers

Excavate Foundations

Mud Mat

T40 (CH 16:1500N - 1600N)

T37 (CH 16:1600N - IL 116)(C)

T40 (CH 16:1500N - 1600N)(C)

Strip Access Road Radii

Stone Access Road Radii

Stone Access Road

Aggregate Widening

Earthen Shoulders

Strip Access Road
Cement Stabilization

Rebar Delivery

Strip Public Road Radii

Stone Public Road Radii

0

15%

6 MPH

91

76Low Temperature (F)

Daily Weather as of 7:00am

1.70"

High Temperature (F)
10 MPH

Precipitation (in)

Oil and Chip

1.70

Road Closures

Culvert Work

Access Roads

Panther Grove 2

164

Site Notes

NEXT WORKING DAY

Monday, July 6, 2026
July Precip Total (In)

ACTIVITY

81

64

Ground Wind Speed (MPH):

LOCATION(S)

Install Laydown Yard Continue Laydown Yard

200E:1800N-1900N (Stab)

1800N:100E-200E (Stab)

1800N:200E-300E (Stab)

200E:1800N-IL116 (Stab)

221

LOCATION(S)

 

2-Jul-26 Today
0

 

TOTAL QTY

QTY LAST 

WORKDAY QTY  TO DATE

Tuesday, July 7, 2026
LOCATION(S)

Continue Laydown Yard

LAST WORKING DAY

Thursday, July 2, 2026

Continue Laydown Yard

Road Pulverization

Dunn Company

West Wind

Tobey Construction & Cartage

Return to work - With a long weekend coming and going, when we return to work let's make sure we are getting our mind back on tasks to focus on the job at hand, as well as double 

checking all of our workspaces. If we have any equipment, materials, or anything else left in the field over this break, we should be doing our due diligence to make sure everything is exactly 

as we left it to make sure it wasn't tampered with. 

Consistent rain - This topic gets brought up a lot especially with the weather recently, but it is still something we should be aware of. Our work environment is constantly changing, and 

presenting different hazards in our workspace that we must adapt to so that we are staying safe out there. Lets be aware of our work space, and prepare for the rain, mud, wind, and 

possibly the lightning if there is any.

Monday, July 6, 2026

TODAY

Site Information

White Construction Ironworkers

White Construction Management

White Construction Laborers

White Construction Millwright

White Construction Electrician

Quantity Tracking

White Construction Operators

Manpower

Daily Safety Topics

% COMPLETEUNIT

Dozers

O&M Building Substantial Completion

Final Completion

Additional Comments

Water Trucks

Completion Certificates 

WTG Civil Works Completion

WTG Foundation Completion

WTG Mechanical Completion

Collection Circuit Mechanical Completion

Equipment

Skid Steers

Pickup Trucks

Substation Mechanical Completion

Graders

Cranes

Excavators

Forklift

Trailers

Electrical Substantial Completion

Rollers

Backfill Foundation

Crane Pad Subgrade

Crane Pad Stabilization

Set Load Spreader Plate

Set Grout Forms 

Crane Pad Stone

Pour Grout

Foundations

Rebar Bottom Mat

Anchor Bolt Build

Anchor Bolt Set

Internal Grounding

Rebar Top Mat

Base Conduit

Pour Base

Rebar Pedestal

Form Pedestal

Pour Pedestal

T36 (CH16:1100N-1200N)

T37 (CH 16:1600N - IL 116)
T36 (CH16:1100N-1200N)

T38 (CH16:1000N-1100N)

T106,T108
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100 WALNUT ST #200

PEORIA, ILLINOIS  61602
LIVINGSTON COUNTY, ILLINOIS

PANTHER GROVE 2 WIND PROJECT
ML

DRR/LNS

JDA

00 2/20/2026 IFC SUBMITTAL

1 4/10/2026 REV 1

MET 2

SUB

O&M

MET 1

MET 2

SUB

O&M

T42

T46

T100

T107

T20
T22 T30

T33

T28

T31

T37

T81

T86

T92

T88

T74
T57

T71

T79

T103

T65
T60

T32

T49
T04

T44

T27

T40

T45 T59

T66
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T10
T01

T21
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T85
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T76
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T84T96
T70
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T68
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T58
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T24
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T38
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T29

T17

T35

T23T18T06

T03
T02

T07

T12

T09

T105

T19

T87

T11

T13

T16
T98

T08

T05
T14

STATE / FEDERAL HIGHWAY

TOWNSHIP BOUNDARY

PRIVATE ACCESS ROADS

N.T.S. 1            1      

COUNTY HIGHWAY USE (EXISTING HMA SURFACE)

LAYDOWN YARD AND BATCH PLANT

SUBSTATION / O&M

PERMANENT MET TOWER

ADLS SITE

LEGEND

TURBINE LOCATION AND ACCESS DRIVE

SUB

O&M

TOWNSHIP ROAD USE (STRENGTHENING)

TOWNSHIP ROAD USE (A-2 TREATMENT ONLY)

COUNTY HIGHWAY USE (STRENGTHENING)

80

EXISTING CULVERTS TO BE REMOVED AND REPLACED

EXISTING CULVERTS/STRUCTURES TO REMAIN IN PLACE

205

TO BE REMOVED & REPLACED

EXISTING BOX STRUCTURES 

172 EXISTING BRIDGE - ADEQUATE FOR LOADING

EXHIBIT A - PROJECT LAYOUT MAP (REVISION 1)

1

2

3

4
5

9

10

11

12

13

14

15

16

17

18

19

20

21
22

23

24 25

26

27

28

2930

32

33

31

34

35

36

42

46

53

54

55

56

57
59

60

61

62

63

64

69

70

76

77

78

79 80

81

82
83

8486
8788

8990

92

98

100

101

102

103

104105
106

107108

109

112

175 EXISTING BRIDGE - TO BE REMOVED AND REPLACED

113
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CONJUNCTION WITH ADJACENT CULVERT

EXISTING CULVERTS TO REMOVE AND REPLACE IN 
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