Panther Grove 2

Daily Safety Topics

Return from holiday- reminder while we were gone the crops have officially started to create blind spots. Make complete stops, do a double take if you

need to and, be attentive to locals speeding by.

PPE- although the heat is rising and humidity is up. Be mindful of where and how you take PPE off to take a break/clean your glasses/face shields.

WHIT

Manpower

4 White Construction Management
6-Jul-26 Today c 0 N s T R U c T l 0 N 14 White Construction Operators
Daily Weather as of 7:00am #N/A 0 Site Notes 10 White Construction Laborers
Low Temperature (F) 66 66 White Construction Ironworkers
High Temperature (F, 81 85 Locates T45,T21,706,T41,T38,T36 . M T White Construction Millwright
Ground \ilind sppeed (MP:I)): 13 MPH 7 MPH .-. a a S e c Co m pa ny White Construction Electrician
Precipitation (in) 0.00 9% Tuesday, July 7,2026 15 Dunn Company
July Precip Total (In) 1.70 | West Wind
Monday, July 6, 2026 Tuesday, July 7, 2026 Wednesday, July 8, 2026 QTY LAST
ACTIVITY LOCATION(S) LOCATION(S) LOCATION(S) WORKDAY  QTY TO DATE UNIT TOTALQTY % COMPLETE
Laydown Yard Install Laydown Yard Continue Laydown Yard Continue Laydown Yard Continue Laydown Yard _“
1600N:400E-CH16 (Cure complete, Protecting base before agg 1600N:400E-CH16 (Cure complete, Protecting base before agg 1600N:400E-CH16 (Cure complete, Protecting base before agg
cap) cap) cap)
1600N:500E-600E (Cure complete, Protecting base before agg 1600N:500E-600E (Cure complete, Protecting base before agg 1600N:500E-600E (Cure complete, Protecting base before agg
cap) cap) cap)
1600N:700E-800E (Cure complete, Protecting base before agg 1600N:700E-800E (Cure complete, Protecting base before agg 1600N:700E-800E (Cure complete, Protecting base before agg
Road Closures (Curing Roads) cap) cap) cap)
200E:1800N-1900N (Curing day 4) 200E:1800N-1900N (Curing day 5) 200E:1800N-1900N (Curing day 6)
1800N:100E-200E (Curing day 4) 1800N:100E-200E (Curing day 5) 1800N:100E-200E (Curing day 6)
1800N:200E-300E (Curing day 4) 1800N:200E-300E (Curing day 5) 1800N:200E-300E (Curing day 6)
200E:1800N-IL116 (Curing day 4) 200E:1800N-IL116 (Curing day 5) 200E:1800N-IL116 (Curing day 6)
1000N:100E-200E (Culvert 84)
1500N:400E-500E (Culvert 164
) 1500N:500E-600E :Culvert 164; 00E:1400N-1300N (Culverts 142, 143) TN (A 12, )
Road Closures (Pipe Culverts)
500E:1500N-1600N (Culvert 164) 500E:1500N-1600N (Culvert 163)
500E:1400N-1600N (Culvert 164) 500E:1500N-1600N (Culvert 163)
Road Closures
Public Roads
Culvert Work 164 84,142,143,163 142,143,163 1 20 EA 222 I 9.0% 48 Total
Road Pulverization Delayed Delayed Delayed 18998.1 LF 374014 5.1%
Cement Stabilization Delayed Delayed Delayed 13474.1 LF 374014 3.6% Equipment
Agg Surface Install 0 LF 374014 0.0% 4 Pickup Trucks
Qil and Chip 0 LF 374014 0.0% 2 Dozers
Earthen Shoulders 0 LF 374014 0.0% 1 Skid Steers
Aggregate Widening 0 LF 374015 0.0% 1 Rollers
Strip Public Road Radii 0 EA 35 0.0% Graders
Stone Public Road Radii 0 EA 35 0.0% Cranes
T41 (CH16: 1000-1100 T41 (CH16: 1000-1100
Strip Access Road T38 (CH16: 1000-1100) T38 (CH16: 1000-1100) 0 LF 161120 0.0% 1 Excavators
T36 (CH16: 1100-1200) T36 (CH16: 1100-1200)
Cement Stabilization 0 LF 161120 0.0% Forklift
Stone Access Road 0 EA 161120 0.0% Trailers
Access Roads T36 (CH16:1100N-1200N) T36 (CH16:1100N-1200N)
Strip Access Road Radii No Work Due To Site Conditions T38 (CH16:1000N-1100N) T38 (CH16:1000N-1100N) 9 EA TBD #VALUE! Water Trucks
" . - T36 (CH16:1100N-1200N) T36 (CH16:1100N-1200N)
Stone Access Road Radii No Work Due To Site Conditions T38 (CH16:1000N-1100N) T38 (CH16:1000N-1100N) 8 EA TBD #VALUE!
Strip Sites T36 T36 2 EA 105 I 1.9% 9 Total
Geo-Piers 0 EA 14 0.0% Qty Executed Completion Certificates
Excavate Foundations 2 EA 105 I 1.9% 0/20 WTG Civil Works Completion
Mud Mat 2 EA 105 I 1.9% 0/105 WTG Foundation Completion
Rebar Delivery 2 EA 105 I 1.9% 0/105 WTG Mechanical Completion
Rebar Bottom Mat 2 EA 105 | 1.9% 0/20 Collection Circuit Mechanical Completion
Anchor Bolt Build 2 EA 105 I 1.9% 0/1 Substation Mechanical Completion
Anchor Bolt Set 2 EA 105 I 1.9% 0/1 Electrical Substantial Completion
Internal Grounding 2 EA 105 I 1.9% 0/1 0&M Building Substantial Completion
Rebar Top Mat 2 EA 105 I 1.9% 0/1 Final Completion
Foundations Base Conduit 2 EA 105 I 1.9%
Pour Base 2 EA 105 I 1.9% Additional Comments
Rebar Pedestal 2 EA 105 I 1.9%
Form Pedestal 2 EA 105 I 1.9%
Pour Pedestal 2 EA 105 I 1.9%
Backfill Foundation 2 EA 105 | 1.9%
Crane Pad Subgrade 2 EA 105 I 1.9%
Crane Pad Stabilization T106,T108 2 2 EA 105 I 1.9%
Crane Pad Stone 0 EA 105 0.0%
Set Load Spreader Plate 0 EA 105 0.0%
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DESIGNED - JDA Farnsworth TOTAL SHEET |REVISION
SHEETS NO. NO.
1 4/10/2026 REV 1 DRAWN - DRR/LNS PANTHER GROVE 2 WIND PROJECT EXHIBIT A - PROJECT LAYOUT MAP (REVISION 1) é GROUP
00 2/20/2026 IFC SUBMITTAL CHECKED - ML LIVINGSTON COUNTY, ILLINOIS JOWANUT ST200
REV DATE DESCRIPTION DATE - 04/14/2026 SCALE: N.T.S. [ SHEET 1 OF 1 SHEETS[ STA. TO STA. (309)Gsé—gaealmfo@f—w.com
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