Panther Grove 2

Daily Safety Topics
Retractable Blades - When we are doing anything that will require the use of a tool to cut something open, such as a box for example, lets make sure that
we are avoiding the use of pocket knives. We have safety retractable blades on site, and those are what should be used.

No Personal Knives - Because we have the safety retractable blades, we should not be having personal knives on site. Remember, it is company policy to

WHITE

Manpower

not use personal knives, so lets make sure that we are following policy. 4 White Construction Management
7-Jul-26 Today C 0 N s T R U C T ' 0 N 14 White Construction Operators
Daily Weather as of 7:00am 0 0 Site Notes 10 White Construction Laborers
Low Temperature (F) 66 70 White Construction Ironworkers
El - - ——
High Tem t F 85 87 M T White Construction Millwright
gh Temperature (F) == a asliec company : : -
Ground Wind Speed (MPH): 7 MPH 6 MPH White Construction Electrician
Precipitation (in) 0.00 2% Wednesday, July 8, 2026 15 Dunn Company
July Precip Total (In 1.70 West Wind
LAST WORKING DAY ODA NEXT WORKING DAY Quantity Tracking 5 Tobey Construction & Cartage
Tuesday, July 7, 2026 Wednesday, July 8, 2026 Thursday, July 9, 2026 QTY LAST
ACTIVITY LOCATION(S) LOCATION(S) LOCATION(S) WORKDAY  QTY TODATE  UNIT TOTALQTY % COMPLETE
Laydown Yard Install Laydown Yard Continue Laydown Yard Continue Laydown Yard Continue Laydown Yard
1600N:400E-CH16 (Cure complete, Protecting base before agg 1600N:400E-CH16 (Cure complete, Protecting base before agg 1600N:400E-CH16 (Cure complete, Protecting base before agg
cap) cap) cap)
1600N:500E-600E (Cure complete, Protecting base before agg 1600N:500E-600E (Cure complete, Protecting base before agg 1600N:500E-600E (Cure complete, Protecting base before agg
cap) cap) cap)
1600N:700E-800E (Cure complete, Protecting base before agg 1600N:700E-800E (Cure complete, Protecting base before agg 1600N:700E-800E (Cure complete, Protecting base before agg
Road Closures (Curing Roads) cap) cap) cap)
200E:1800N-1900N (Curing day 5) 200E:1800N-1900N (Curing day 6) 200E:1800N-1900N (Curing day 7)
1800N:100E-200E (Curing day 5) 1800N:100E-200E (Curing day 6) 1800N:100E-200E (Curing day 7)
1800N:200E-300E (Curing day 5) 1800N:200E-300E (Curing day 6) 1800N:200E-300E (Curing day 7)
200E:1800N-IL116 (Curing day 5) 200E:1800N-IL116 (Curing day 6) 200E:1800N-IL116 (Curing day 7)
1500N:400E-500E (Culvert 84)
1500N:500E-600E (Culvert 84)
S00E:1500N-1600N (Culvert 84)
Road Closures (Pipe Culverts) ST (a2 00E:1400N-1300N (Culverts 142, 143) 500E:1500N-1600N (Culvert 163)
0OE:1400N-1300N (Culverts 142, 143)
500E:1500N-1600N (Culvert 163)
Road Closures
Public Roads
Culvert Work 84 142,143 163 1 21 EA 222 I 95% 48 Total
Road Pulverization Delayed Delayed Delayed 18998.1 LF 374014 5.1%
Cement Stabilization Delayed Delayed Delayed 13474.1 LF 374014 3.6% Equipment
Agg Surface Install 0 LF 374014 0.0% 4 Pickup Trucks
Oil and Chip 0 LF 374014 0.0% 2 Dozers
Earthen Shoulders 0 LF 374014 0.0% 1 Skid Steers
Aggregate Widening 0 LF 374015 0.0% 1 Rollers
Strip Public Road Radii 0 EA 35 0.0% Graders
Stone Public Road Radii 0 EA 35 0.0% Cranes
T41 (CH16: 1000-1100 T85 (CH16: 1300-1400)
Strip Access Road T38 (CH16: 1000-1100) 736 (CH16: 1100-1200) 5148 5148 LF 161120 3.2% 1 Excavators
P T35(CH16: 1200-1300) T40 (CH16:1500-1600) -
T39 (CH16:1300-1400) T27(CH16:1500-1600)
Cement Stabilization T41,738,136,T35 139,785,137 0 LF 161120 0.0% Forklift
Stone Access Road 0 EA 161120 0.0% Trailers
Access Roads
. " T36 (CH16:1100N-1200N)
Strip Access Road Radii T36 (CH16:1100N-1200N)(C 9 EA TBD #VALUE! Water Trucks
P ( He 738 (CH16:1000N-1100N)
" T36 (CH16:1100N-1200N)
Stone Access Road Radii T36 (CH16:1100N-1200N)(C 8 EA TBD #VALUE!
( 1S T38 (CH16:1000N-1100N)
Strip Sites T36 T36 2 EA 105 I 1.9% 9 Total
Geo-Piers 0 EA 14 0.0% Qty Completion Certificates
Excavate Foundations 2 EA 105 I 1.9% 0/20 WTG Civil Works Completion
Mud Mat 2 EA 105 I 1.9% 0/105 WTG Foundation Completion
Rebar Delivery 2 EA 105 I 1.9% 0/105 WTG Mechanical Completion
Rebar Bottom Mat 2 EA 105 I 1.9% 0/20 Collection Circuit Mechanical Completion
Anchor Bolt Build 2 EA 105 I 1.9% 0/1 Substation Mechanical Completion
Anchor Bolt Set 2 EA 105 I 1.9% 0/1 Electrical Substantial Completion
Internal Grounding 2 EA 105 I 1.9% 0/1 0&M Building Substantial Completion
Rebar Top Mat 2 EA 105 | 1.9% 0/1 Final Completion
. Base Conduit 2 EA 105 | 19%
Foundations —
Pour Base 2 EA 105 I 1.9% Additional Comments
Rebar Pedestal 2 EA 105 | 19%
Form Pedestal 2 EA 105 | 19%
Pour Pedestal 2 EA 105 | 19%
Backfill Foundation 2 EA 105 | 19%
Crane Pad Subgrade 2 EA 105 I 1.9%
Crane Pad Stabilization 2 EA 105 I 1.9%
Crane Pad Stone 0 EA 105 0.0%
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TOWNSHIP ROAD USE (STRENGTHENING)
TOWNSHIP ROAD USE (A-2 TREATMENT ONLY)
COUNTY HIGHWAY USE (STRENGTHENING)
COUNTY HIGHWAY USE (EXISTING HMA SURFACE) |
TOWNSHIP LOOP ROADWAYS

PRIVATE ACCESS ROADS

STATE / FEDERAL HIGHWAY

TOWNSHIP BOUNDARY

TURBINE LOCATION AND ACCESS DRIVE

LAYDOWN YARD AND BATCH PLANT

SUBSTATION / O&M i
PERMANENT MET TOWER Road Closures
ADLS SITE

EXISTING CULVERTS TO BE REMOVED AND REPLACED

EXISTING CULVERTS TO REMOVE AND REPLACE IN
CONJUNCTION WITH ADJACENT CULVERT

EXISTING CULVERTS/STRUCTURES TO REMAIN IN PLACE
NEW PR CULVERT LOCATION

EXISTING BOX STRUCTURES
TO BE REMOVED & REPLACED

EXISTING BRIDGE - ADEQUATE FOR LOADING

EXISTING BRIDGE - TO BE REMOVED AND REPLACED

A pp

JDA

DESIGNED -
1 4/10/2026 REV 1 DRAWN - DRR/LNS
00 2/20/2026 IFC SUBMITTAL CHECKED - ML
REV DATE DESCRIPTION DATE - 04/14/2026

PANTHER GROVE 2 WIND PROJECT
LIVINGSTON COUNTY, ILLINOIS

EXHIBIT A - PROJECT LAYOUT MAP (REVISION 1)

.
TOTAL | SHEET |REVISION
é Farnsworth SHEETS | NO. NO.
GROUP

100 WALNUT ST #200

SCALE:

N.T.S.

[SHEET 1 OF 1 SHEETS| STA. TO STA.

PEORIA, ILLINOIS 61602
(309) 689-9888 / info@f-w.com



andmendoza
Cloud

andmendoza
Text Box
Road Closures

andmendoza
Ellipse

andmendoza
Ellipse

andmendoza
Ellipse

andmendoza
Ellipse

andmendoza
Ellipse

andmendoza
Ellipse

andmendoza
Ellipse

andmendoza
Ellipse

andmendoza
Ellipse

andmendoza
Ellipse

andmendoza
Ellipse

andmendoza
Ellipse

andmendoza
Ellipse

andmendoza
Ellipse

andmendoza
Ellipse

andmendoza
Ellipse

andmendoza
Ellipse

andmendoza
Ellipse

andmendoza
Ellipse

andmendoza
Cloud

andmendoza
Cloud

andmendoza
Cloud

andmendoza
Cloud

andmendoza
Cloud

andmendoza
Cloud

andmendoza
Cloud

lamurray
Cloud

lamurray
Ellipse

lamurray
Ellipse


