Panther Grove 2

Daily Safety Topics

Site Conditions: Let’s make sure we do a good assessment of our work area before we begin work. Check the ground conditions,

WHIT

Site Informatiol

mud, and loose gravel to help prevent incidents and injuries. Manpower
17 White Construction Management
Line of Fire- whether we are inspecting tools, unloading material, working around equipment, or flagging/spotting lets make sure we
. . p g ¢ ¢ aue geing/sp ¢ C 0 N s T R U C T ' 0 N 42 White Construction Operators
14-Oct-26 Today are not putting ourselves in the line of fire always be aware of hand, foot, or body placement.
Daily Weather as of 7:00am Sunny Cloudy Site Notes - 27 White Construction Laborers
Le 56 47 - = M 15 White Construction Ironworkers
ow Temperature (£ = a MasTec compan _ o ronwor
High Temperature (F) 71 69 0 White Construction Millwright
Ground Wind Speed (MPH): 12 MPH 12 MPH 3 White Construction Electrician
Precipitation (in) 0.00 67% Thursday, October 15, 2026 40 Dunn Company
ber Precip Total (In) 1.00 | 8 West Wind
LAST WORKING DAY ODA NEXT WORKING DAY Quantity Tracking 4 Tobey's Construction & Cartage
Wednesday, October 14, 2026 Thursday, October 15, 2026 Friday, October 16, 2026 QTY LAST 8 Kvcc
ACTIVITY LOCATION(S) LOCATION(S) LOCATION(S) WORKDAY  QTY TO DATE UNIT TOTALQTY % COMPLETE 6 Prairie Materials
Strip Public Road Radii *No Work Due to Access / Permit Restrictions* *No Work Due to Access / Permit Restrictions* *No Work Due to Access / Permit Restrictions* 9 EA 35 25.7%
Mowing Public Road Radii *No Work Due to Access / Permit Restrictions* *No Work Due to Access / Permit Restrictions* *No Work Due to Access / Permit Restrictions*
Public Roads
Stone Public Road Radii P8 P8 P8 8 EA 35 22.9%
Strip Access Road *No Work Due to Access / Permit Restrictions* *No Work Due to Access / Permit Restrictions* *No Work Due to Access / Permit Restrictions* 49162 LF 161120 I 30.5% 170 Total
Cement Stabilization *No Work Due to Access / Permit Restrictions* *No Work Due to Access / Permit Restrictions* *No Work Due to Access / Permit Restrictions* 47329.5 LF 161120 I 29.4%
Stone Access Road T86, T92 T86, T92 T86, T92 38204 LF 161120 23.7% Equipment
Access Roads
Strip Access Road Radii T65, T57 T65, T57 T65, T57 36 EA TBD #VALUE! 48 Pickup Trucks
Stone Access Road Radii T81, T88 T81,T88 T81,T88 29 EA TBD #VALUE! 3 Dozers
0 Rollers
1 Graders
1 Cargo Trailer
0 Cranes
3 Excavators
0 Forklift
13 Trailers
0 Sand Truck
1 Sheepfoot Roller
0 Reclaimer Stabilizer
1 Smooth Drum Roller
2 Water Trucks
5 Skid Steer
78 Total

Additional Comments




Weather Notes: 73°/ 61°
Rain out on 10-9

{0/ Temp Range LA Temp Range Temp Range

Temp Range

53% [ 0.00in | 1AM - 3 AM [ZFERTRU Pla n of th e D ay 70%|0.21in | 4 AM - 6 PM 78%|0.06 in [12 AM - 5 AM Precipitation

LT BRI Lighting Risk

\CLENRELT |ighting Risk LELESRELT Lighting Risk LCLENREIE Lighting Risk

P (POD) Rep .. .. ere 5 ore I

15 [ 15-0ct-2026 e | W | 104 [
... 15-0ct-2026 . W o | 2 [

LAST WORKING DAY + R . . TODAY NEXT WORKING DAY 2-Day Lookahead
s | | PANTHER GROVE
ti q
o Wednesday, October 14, 2026 WIND ENERGY FACILITY Thursday, October 15, 2026 Friday, October 16, 2026 Saturday, October 17, 2026
LOCATION(S) ' LOCATION(S) LOCATION(S) LOCATION(S)
Road Repenina TOda S Notes Road Repenina Road Repenina Road Repenina
O 1300N:100E-150E 10/13/2026 o O 1300N:100E-150E 10/20/2026 O 1300N:100E-150E 10/20/2026
O 1300N:150E-200E 10/13/2026 3 IO 1300N:150E-200E 10/20/2026 O 1300N:150E-200E 10/20/2026
O 150E:1300N-1400N 10/13/2026 O 150E:1300N-1400N 10/20/2026 O 150E:1300N-1400N 10/20/2026
[m] CH16 10/13/202 wA (W CH16 20/ O 1300N:200E-CH16 10/20/2026
N/A
[m] L6 10/13/202 A
O 700E:1500N-1600N 10/13/2026 NA (m] 1600N O 700E:1500N-1600N 10/20/2026
O 1600N:700E-800E 10/13/2026 N (] 800E /201 O 1600N:700E-800E 10/20/2026 O 1600N:700E-800E 10/20/2026
O 1600N:600E-700E 10/13/2026 O 1500N:600E-700E 10/20/2026 O 1600N:600E-700E 10/20/2026 O 1600N:600E-700E 10/20/2026
O 500E:1L116-1600N 10/13/2026 fz"“ & & 5O so00E4L116-1600N 10/20/2026 O s00E:L1I6-1600N 10/20/2026
O 1600N:400E-500E 10/13/2026 ¥ IO 1600N:400E-500E 10/20/2026 O 1600N:400E-500E 10/20/2026
O 1600N:500E-600E 10/13/2026 Dunn Company Agg Surface, Earinwork » |0 600E O 1600N:500E-600E 10/20/2026
[m] 1600N 1 2 Tobey's Consir. Pipe Cuvert « O 1600N 20/ O 500E:1500N-1600N 10/20/2026
Kvee Agg Surface 0
Millennia ac 0
O 500E:1400N-1500N 10/13/2026 Material Serv. Test. ¢ o |0 1500N O 500E:1400N-1500N 10/20/2026
Beniach Gil and Chip Iy
Notes:
O 1400N:400E-500E 10/13/2026 Box Culvert: In procurement O 1400N:400E-500E 10/20/2026 O 1400N:400E-500E 10/20/2026
Pipe Culvert: Ongoing
O 1400N:CH16-400E 10/13/2026 O 1400N:CH16-400E 10/20/2026 O 1400N:CH16-400E 10/20/2026
Agg Widening: Working on segments started in
O CH8:CH13-600E 10/13/2026 Waldo Twp (1300N) O cHs:CHI3-600E 10/20/2026 O CcH8:CH13-600E 10/20/2026 O CH8:CHI3-600E 10/20/2026
O CH13:900N-1000N 10/13/2026 O cHi3:900N-1000N 10/20/2026 O cH13:900N-1000N 10/20/2026 O CH13:900N-1000N 10/20/2026
Long Duration ||© 1000N:CHI3-800E 10/13/2026 Profile Adj./Add Rock: Add rock on segment of
Road Closures || 1000N:CH13-600E 10/13/2026 1300N
O CH13:1000N-1100N 10/13/2026 O cHi3:1000N-1100N 10/20/2026 O cH13:1000N-1100N 10/20/2026 O CH13:1000N-1100N 10/20/2026
O 1100N:CH13-800E 10/13/2026 Pulverization: on hold until spring
O 1100N:CH13-600E 10/13/2026
0 CH8 1 2 on hold until spring IO cH1z:mooN-cH8 10/20/2026 O cH13100N-CH8 10/20/2026 O CHI3:100N-CH8 10/20/2026
O CH8:CH13-600E 10/13/2026 O cH8:CH13-600E 10/20/2026 O cHs:CH13-600E 10/20/2026 O CH8:CHI3-600E 10/20/2026
O CH8:CH13-800E 10/13/2026 Agg Surface: on hold until spring O cHs:cH13-800E 10/20/2026 D cHs:CH13-800E 10/20/2026 O CHS:CH13-800E 10/20/2026
O 700E:CH8-1300N 10/13/2026 O 700E:CH8-1300N O 700E:CH8-1300N
0il and Chip: Targeting finish this week (10/5-
10/9)
O cH8:600E-500E 10/20/2026 Earthwork: Using existing material where O cHs:600E-500E 10/20/2026 O cH8:600E-500E 10/20/2026 O CH8:600E-500E 10/20/2026
possible, brining new to locations as needed.
Target finish next week (10/12-10/16)
O CH8:500E-400E 10/20/2026 O cHs:500E-400E 10/20/2026 O cH8:500E-400E 10/20/2026 O CH8:500E-400E 10/20/2026
Seeding: Following: Target finish next week (10/12:
10/16)
O CH8:400E-CH16 10/20/2026 O cH8:400E-CH16 10/20/2026 O cH8:400E-CH16 10/20/2026 O CH8:400E-CH16 10/20/2026
HMA: On hold until IDOT permits are in place.
General Traffic Closures: Cross intersections
opening up where possible. Other closures
contignent on pre-construction acceptance.
< e
2 ] g
K] £ E =
o 3 8 = £
Short Duration Road > = ] S 1000N:00E-100E
ER E ] ki M
Closures G a o > 2 2
Box Culvert 0.0 10 | EA | 150 |l67%
Pipe Culvert 00 94.0 | EA | 2220 I23-/ S 88
ipe Culve - - TR s 89
A 0.0
ggregate 230 | Mi | 750 |[B07%
Widening
00
Prof. Adj.|| S 1300N-500F-400F 2" add rock 0.0 120 | EA
Pulverization 00 235 | Mi | 750 |B13%
Stabilization 0.0 235 | Mi | 75.0 |B13%
Agg Surface 0.0 235 | Mi | 750 |B13%
0il and Chip 0.0 235 | Mi | 750 [[813%
F CH8:600E-CHI3
k2 F CH8:500E-600E
= Earthwork|| F CH8:400E-500E 30 235 | Mi | 750 |[31.3%
£ F CH8:400E-CH16
o
E C CH13:900N-1000N C CH13:900N-1000N C CHI3:900N-1000N
o C CH13:1000N-1100N C CH13:1000N-1100N C CH13:1000N-1100N
£ C CHI13:1100N-CH8 C CHI3:1100N-CH8 C CHI3:1100N-CH8
- C CHB8:00E-100E C CH8:00E-100E C CH8:00E-100E
-g C CH8:100E-200E C CH8:100E-200E C CH8:100E-200E
o C CH8:200E-CH16 C CH8:200E-CH16 C CH8:200E-CH16
o C CH8:600E-CH13 C CH8:600E-CH13 C CH8:600E-CH13
= " " C CH8:500E-600E C CH8:500E-600E C CH8:500E-600E
= Seeding 00 65 | M| 750 187% | ¢ chigia00E-500E C CH8:400E-500E C CH8:400E-500E
E C CH8:400E-CH16 C CH8:400E-CH16 C CH8:400E-CH16
C 500E:1500N-1400N C 500E:1500N-1400N C 500E:1500N-1400N
C 1400N:500E-400E C 14D0N:500E-400E C 1400N:500E-400E
C 1400N:400E-CH16 C 1400N:400E-CH16 C 1400N:400E-CH16
C 1300N:100E-150E C 1300N:100E-150E C 1300N:100E-150E
C 1300N:150E-200E C 1300N:150E-200E C 1300N:150E-200E
C 1300N:200E-CH16 C 1300N:200E-CH16 C 1300N:200E-CH16
C 5N0F-14DON-1500N C 5NNF-14DON-150DN C SNDF-14DON-1500N € S0DF-14D0N-1500N
C 500E:1500N-1600N C 500E:1500N-1600N C 500E:1500N-1600N C 500E:1500N-1600N
C 1400N:CH16-400E C 1400N:CH16-400E C 1400N:CH16-400E C 1400N:CH16-400E
C 1400N:400E-500E C 1400N:400E-500E C 1400N:400E-500E C 1400N:400E-500E
C 1300N:100E-150E C 1300N:100E-150E C 1300N:100E-150E C 1300N:100E-150E
C 1300N:150E-200E C 1300N:150E-200E C 1300N:150E-200E C 1300N:150E-200E
C 1300N:200E-CH16 C 1300N:200E-CH16 C 1300N:200E-CH16 C 1300N:200E-CH16
C 1600N:500E-600E 00 55 i | 750 |[7.3% C 1600N:500E-600E C 1600N:500E-600E C 1600N:500E-600E
F C 1600N:600E-700E C 1600N:600E-700E C 1600N:600E-700E C 1600N:600E-700E
S CH13:900N-1000N S CH13:900N-1000N S CHI3:900N-1000N S CH13:900N-1000N
S CH13:1000N-1100N S CHI3:1000N-1100N S CHI3:1000N-1100N S CHI3:1000N-1100N
S CHI3:1100N-CH8 S CHI3:1100N-CH8 S CHI3:1100N-CH8 S CHI3:1100N-CH8
S CH8:600E-CH13 S CH8:600E-CH13 S CH8:600E-CH13 S CH8:600E-CH13
S CH: 0E-600E S CH8:500E-600E S CH8:500E-600E S CH8:500E-600E
S CH: 0E-500E S CH8:400E-500E S CH8:400E-500E S CH8:400E-500E
S CH8:400E-CH16 S CH8:400E-CH16 S CH8:400E-CH16 S CH8:400E-CH16
HMA 0.0 70 | EA | 170 [m12%
i Crane Pad 0.0 00 | EA | 1090 | 0.0%
]| Access Road 0.0 29.0 | EA [ 109.0 '26.6%
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LEGEND

TOWNSHIP ROAD USE (STRENGTHENING)
TOWNSHIP ROAD USE (A-2 TREATMENT ONLY)
COUNTY HIGHWAY USE (STRENGTHENING)
COUNTY HIGHWAY USE (EXISTING HMA SURFACE) |
TOWNSHIP LOOP ROADWAYS

PRIVATE ACCESS ROADS

STATE / FEDERAL HIGHWAY

TOWNSHIP BOUNDARY

TURBINE LOCATION AND ACCESS DRIVE

LAYDOWN YARD AND BATCH PLANT
SUBSTATION / O&M

F
PERMANENT MET TOWERD Road Closures
ADLS SITE

EXISTING CULVERTS TO BE REMOVED AND REPLACED

EXISTING CULVERTS TO REMOVE AND REPLACE IN
CONJUNCTION WITH ADJACENT CULVERT

EXISTING CULVERTS/STRUCTURES TO REMAIN IN PLACE
NEW PR CULVERT LOCATION

EXISTING BOX STRUCTURES
TO BE REMOVED & REPLACED

EXISTING BRIDGE - ADEQUATE FOR LOADING

EXISTING BRIDGE - TO BE REMOVED AND REPLACED
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DESIGNED - JDA Farnsworth TOTAL SHEET |REVISION
SHEETS NO. NO.
1 211072026 REV 1 DRAWN - DRRILNS PANTHER GROVE 2 WIND PROJECT EXHIBIT A - PROJECT LAYOUT MAP (REVISION 1) éemup
00 21202026 IFC SUBMITTAL CHECKED - ML LIVINGSTON COUNTY, ILLINOIS PEORIA LLINOIS 81602
REV DATE DESCRIPTION DATE - 04/14/2026 SCALE: N.T.S. [ SHEET 1 OF 1 SHEETS[ STA. TO STA. (309)seé—gsealmfo@f—w.com
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1 4/10/2026 REV 1 DRAWN - DRR/LNS PANTHER GROVE 2 WIND PROJECT EXHIBIT A — PROJECT LAYOUT MAP (REVISION 1) GROUP ' '
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REV DATE DESCRIPTION DATE - 07/08/2026 SCALE: N.T.S. [ SHEET 1 OF 1 SHEETS[ STA. TO STA. (309)68§—9888/mfu@f—w.com
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