Panther Grove 2

Daily Safety Topics
Red and Yellow Barricades: Red Barricades- Danger, Do Not Enter”
A red barricade indicates an immediate and serious hazard. Entry is prohibited unless authorized and properly protected.

Site Informatiol

Manpower
Yellow Barricades- “Caution, Controlled Access” 18 White Construction Management
A yellow barricade identifies a caution area where hazards exist, but access is permitted when appropriate precautions are C 0 N s T R U C T l 0 N 5 White Construction Operators
27-Oct-26 Today followed.
Daily Weather as of 7:00am Clear Clear Site Notes - 26 White Construction Laborers
L 52 58 M 16 White Construction Ironworkers
ow Temperaure (1] = a MasTec compan _ o rorwo
High Temperature (F) 73 79 0 White Construction Millwright
Ground Wind Speed (MPH): 10 mph 12 mph 3 White Construction Electrician
Precipitation (in) 0.00 2% Wednesday, October 28, 2026 40 Dunn Company
October Precip Total (In) 1.50 | 8 West Wind
LAST WORKING DAY ODA NEXT WORKING DAY Quantity Tracking 4 Tobey's Construction & Cartage
Tuesday, October 27, 2026 Wednesday, October 28, 2026 Thursday, October 29, 2026 QTY LAST 8 Kvcc
ACTIVITY LOCATION(S) LOCATION(S) LOCATION(S) WORKDAY  QTY TO DATE UNIT TOTALQTY % COMPLETE 6 Prairie Materials
Strip Public Road Radii 11 EA 35 31.4% 5 JF Edwards
Mowing Public Road Radii Public Road Public Road Public Road 5 Keeley
Public Roads
Stone Public Road Radii 9 EA 35 | 25.7%
Strip Access Road T45 T42, T45 66305.5 LF 161120 I 41.2% 184 Total
Cement Stabilization 64274 LF 161120 I 39.9%
Stone Access Road T81,T88, T71 T60, T32 T60, T32 52428.5 LF 161120 I 32.5% Equipment
Access Roads
Strip Access Road Radii TO2 TO3 TO3 62 EA TBD #VALUE! 48 Pickup Trucks
Stone Access Road Radii T59, T52, T45 T42,T02 57 EA TBD #VALUE! 3 Dozers
0 Rollers
1 Graders
1 Cargo Trailer
0 Cranes
3 Excavators
0 Forklift
13 Trailers
0 Sand Truck
1 Sheepfoot Roller
0 Reclaimer Stabilizer
1 Smooth Drum Roller
2 Water Trucks
5 Skid Steer
78 Total

Additional Comments




V;E?“'"‘N""E:ﬁ VKA Temp Range /[0 /43 Temp Range Vi L1 Temp Range |4 Temp Range
ain out on 10~
L\ 1T precipitation Plan Of the Da None 6%10.07in110 AM -1 PM AYALKIELREELEY Precipitation
LELENIERTY ighting Risk (POD) R y LELERRIELES |ighting Risk LELERRETE | ighting Risk LELERRETT | ighting Risk
L LN LA R BT Y Severe Forcast p LELER VAR T Severe Forcast \LER VAR LT Severe Forcast U ELCIVARNTT ) Severe Forcast
12 [ 28-0ct-2026 W ocvina | W wia | 8 s i
1 £6-Uct-ZUZ0 «s [TV o | 2. [0
LAST WORKING DAY o ) . TODAY NEXT WORKING DAY okahead
:g?anl ‘ ‘ PANTHER GROVE
i .
o Tuesday, October 27, 2026 WIND ENERGY FACILITY || wednesday, October 28, 2026 Thursday, October 29, 2026 Friday, October 30, 2026
(F) Finish
LOCATION(S) LOCATION(S) LOCATION(S) LOCATION(S)
Road TO ] ls NOteS Road Road Road
O 1300N:100E-150E 10/13/2026
O 1300N:150E-200E 10/13/2026
O] 150E:1300N-1400N 10/13/2026
O 1300N:200E-CH16 10/13/2026 CHB:CHI6-400E
N/A
N/A
N/A
) 1600N:700E-800E 10/20/2026 [
) 1600N:600E-700E 10/20/2026
O 500E:IL116-1600N 10/13/2026 < <5
OJ 1600N:400E-500E 10/13/2026 S
() 1600N:500E-600E 10/13/2026 Dunn Company Agg Surface, Earthwork %
O 500E:1500N-1600N 10/13/2026 Tobey's Constr. Pipe Cuvert 4
KVC Agg Surface 0
Millennia oc 0
) 500E:1400N-1500N 10/13/2026 Material Serv. Test. _|0¢ o
Beniach Oil and Chip °
Notes:
(3 1400N:400E-500E 10/13/2026 Box Culvert: In procurement
Pipe Culvert: Ongoing
) 1400N:CH16-400E 10/13/2026
Agg Widening: On hold
O CH8:CH13-600E 10/13/2026
% CH13:900N-1000N 102352026 Profile Adj./Add Rock: On hold O cH13:900N-1000N 10/30/2026 0 cH13:900N-1000N 10/30/2026 J CH13:900N-1000N 10/30/2026
Long Duration 1000N:CH13-800E 10/13/2026
) 1000N:CH13-600E 10/13/2026 Pulverization: on hold
Road Closures ||/ ¢,131000N-1100N 10/13/2026 O cH13:1000N-1100N 10/30/2026 O cH13:1000N-1100N 10/30/2026 (] CH13:1000N-1100N 10/30/2026
O 1100N:CH13-800E 10/13/2026 Stabilization: on hold
O 1100N:CH13-600E 10/13/2026
0 CH13:1100N-CH8 10/13/2026 Agg Surface: on hold O cHi13:1100N-CHS 10/30/2026 0 CHI3:1100N-CH8 10/30/2026 O CH13:1100N-CH8 10/30/2026
O CH8:CH13-600E 10/13/2026 O cHe:CH13-600E 10/30/2026 O CH8:CH13-600E 10/30/2026 O CH8:CH13-600E 10/30/2026
O cH8:CH13-800E 10/13/2026 0il and Chip: on hold O cHs:CH13-800E 10/30/2026 O CcH8:CH13-800E 10/30/2026 O cH8:CH13-800E 10/30/2026
O 700E:CH8-1300N 10/13/2026 O 700E:CH8-1300N 10/30/2026 O 700E:CH8-1300N 10/30/2026 O 700E:CH8-1300N 10/30/2026
Earthwork: Using existing material where
possible, brining new to locations as needed.
O cHB:400E-500E 10/20/2026 Roads listed in punchwork section. O cH8:600E-500E 10/30/2026 O cHB:600E-500E 10/30/2026 O cHa:600E-5008 10/30/2026
Seeding: Resuming this week
) cHe:500E-400E 10/20/2026 HMA: On hold until IDOT permits are in place.
O cHs:400E-CHI6 10/20/2026 Punchlist On gaing
O CHB:CH16-400E 10/30/2026 (m] 400E 10/30/2026 O CH8:CH16-400E 10/30/2026 ) CH8:CH16-400E 10/30/2026
E
= 250E:900N-1000N x o = 250E:900N-1000N 10/29/2026
@ 250E:1000N-1100N H 3 ® 250E:1000N-1100N 10/29/2026
Short Duration Road (& 1000N:200E-250E 2 g = 3 (IO 1000N:200E-250E 10/29/2026
Closures 1000N:250E-CH16 ki s 151 £ |[© 1000N:250E-CH16 10/29/2026
1000N:00E-100E = = lz| B S |[© 1000N:00E-100E 10/29/2026 O 1000N:00E-100E 10/29/2026
1300N:500E-600E S s | 5| & > [[O 1300N:500E-600E 10/29/2026
Box Culvert 0.0 10  EA | 150 le7%
S Field tile C Field tile C Field tile
Pipe Culvert 10 106.0 | EA | 222.0 [47.7%
N 0.0
ggregate 220  Mi | 750 [B0.7%
Widening 00
™ Prof. Adj. 0.0 120 | EA
c | Pulverizati 0.0 235  Mi | 750 [B1.3%
g Stabilization 0.0 235  Mi | 750 B13%
[ Agg Surface 0.0 235  Mi | 750 B1.3%
é 0il and Chip 0.0 235 | Mi | 750 [B1.3%
o Earthwork 0.0 235  Mi | 750 [B1.3%
g S CH8:00E-100E S CHB8:CH16-400E S CH8:600E-CH13
T S CH8:100E-200E S CH8:400E-500E S CH13:900N-1000N
g S CH8:200E-CH16 S CH8:500E-600E S CH13:1000N-1100N
o S CH13:1100N-CH8
%) d 0.0 165 | Mi | 75.0 [22.0%|| S 1400N:CH16-400E
g S 1400N:500E-600E
=
(=
S CHI2-9NON-1000N C CH12:90AN-10NON
S CHI3:1000N-1100N C CH13:1000N-1100N
S CHI13:1100N-CH8 C CHI3:1100N-CH8
Punchlist|| S CH8:600E-CHI3 0.0 195 | Mi | 75.0 [26.0%| C CH8:600E-CH13
S CH8:500E-600E C CH8:500E-600E
S 1300N:500E-600E C 1300N:500E-600E
HMA 0.0 70  EA 170 W1.2% CH 16 Patches CH 16 Patches
) Crane Pad|| F 39.85.40.27 4.0 9.0 | EA | 109.0 [18.3%
] Access Road|| 0.0 38.0 | EA | 109.0 |84.9%
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Dunn Emergency Contacts

1. Dunn Traffic Control Manager
Chuck Loveall, (217)-343-7797
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2. Dunn Superintendent
Andrew Force, 217-620-9042 !
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Hard Closure location- Overnight
Advanced warning & associated closures

Hard Closure location- 5am-8pm
Advanced warning & associated closures

Soft Closure- 5am-8pm
Advanced warning & associated closures

Cement Stabilization Curing Roads & Unfinished Segments 
Advanced warning & associated closures

Dunn Emergency Contacts

1. Dunn Traffic Control Manager
    Chuck Loveall, (217)-343-7797

2. Dunn Superintendent
    Andrew Force, 217-620-9042
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LEGEND

TOWNSHIP ROAD USE (STRENGTHENING)
TOWNSHIP ROAD USE (A-2 TREATMENT ONLY)
COUNTY HIGHWAY USE (STRENGTHENING)
COUNTY HIGHWAY USE (EXISTING HMA SURFACE) |
TOWNSHIP LOOP ROADWAYS

PRIVATE ACCESS ROADS

STATE / FEDERAL HIGHWAY

TOWNSHIP BOUNDARY

TURBINE LOCATION AND ACCESS DRIVE

LAYDOWN YARD AND BATCH PLANT
SUBSTATION / O&M

F
PERMANENT MET TOWERD Road Closures
ADLS SITE

EXISTING CULVERTS TO BE REMOVED AND REPLACED

EXISTING CULVERTS TO REMOVE AND REPLACE IN
CONJUNCTION WITH ADJACENT CULVERT

EXISTING CULVERTS/STRUCTURES TO REMAIN IN PLACE
NEW PR CULVERT LOCATION

EXISTING BOX STRUCTURES
TO BE REMOVED & REPLACED

EXISTING BRIDGE - ADEQUATE FOR LOADING

EXISTING BRIDGE - TO BE REMOVED AND REPLACED
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