Panther Grove 2

Daily Safety Topics
Stop Work Authority: Stop Work Authority is the right and responsibility of every worker to stop a task when they identify an

WHIT

Site Informatiol

unsafe condition, unsafe behavior, or a situation that could cause injury, property damage, or environmental harm. Manpower
SIMOPS: With Simultaneous Operations taking place. Let’s make sure that we maintain our job site awareness as a top 18 White Construction Management
priority, 360 awareness or 20/20/20. Please continue to coordinate all work within your work area and communicate all C 0 N s T R U C T l 0 N 5 White Construction Operators
28-Oct-26 Today hazards associated with the work tasks.
Daily Weather as of 7:00am Clear Clear Site Notes - 26 White Construction Laborers
Le 58 43 - = M 16 White Construction Ironworkers
ow Temperaure (1] = a MasTec compan _ o rorwo
High Temperature (F) 79 72 0 White Construction Millwright
Ground Wind Speed (MPH): 12mph 10 mph 3 White Construction Electrician
Precipitation (in) 0.00 16% Thursday, October 29, 2026 40 Dunn Company
October Precip Total (In) 1.50 | 8 West Wind
LAST WORKING DAY ODA NEXT WORKING DAY Quantity Tracking 4 Tobey's Construction & Cartage
Wednesday, October 28, 2026 Thursday, October 29, 2026 Friday, October 30, 2026 QTY LAST 8 Kvcc
ACTIVITY LOCATION(S) LOCATION(S) LOCATION(S) WORKDAY  QTY TO DATE UNIT TOTALQTY % COMPLETE 6 Prairie Materials
Strip Public Road Radii 11 EA 35 31.4% 5 JF Edwards
Mowing Public Road Radii Public Road Public Road Public Road 5 Keeley
Public Roads
Stone Public Road Radii 9 EA 35 | 25.7%
Strip Access Road 66695 LF 161120 I 41.4% 184 Total
Cement Stabilization 64274 LF 161120 I 39.9%
Stone Access Road T81,T88, T71 T88 T88 53942.5 LF 161120 I 33.5% Equipment
Access Roads
Strip Access Road Radii TO3 TO3 63 EA TBD #VALUE! 48 Pickup Trucks
Stone Access Road Radii T45,T42,T02 T02, T03 T02, T03 58 EA TBD #VALUE! 3 Dozers
0 Rollers
1 Graders
1 Cargo Trailer
0 Cranes
3 Excavators
0 Forklift
13 Trailers
0 Sand Truck
1 Sheepfoot Roller
0 Reclaimer Stabilizer
1 Smooth Drum Roller
2 Water Trucks
5 Skid Steer
78 Total

Additional Comments




Weather Notes:
Rain out on 10-15

(S) Start
(C) Continue
(F) Finish

Vi £ Temp Range

L\ LT Precipitation

U ETER LT ighting Risk

L CLOA AR ELTY Severe Forcast

Plan of the Day
(POD) Report

LH Max Wind

PAEY Max Gust

LAST WORKING DAY

Wednesday, October 28, 2026

29-0ct-2026

PANTHER GROV
WIND ENERGY FACILITY

i

k3 L1 Temp Range

WELERELT Lighting Risk

LELEALVAREL T Severe Forcast

TODAY

Thursday, October 29, 2026

1084 Temp Range

CELER R |ighting Risk

LELEN L VARELEY Severe Forcast

NEXT WORKING DAY

Friday, October 30, 2026

50815 Temp Range

57%10.00in | 2 AM - 1 PM [ZERTTE)

LELER R | ighting Risk
LLES VAR LT Severe Forcast

LA Max Wind
£l Max Gust

2-Day Lookahead

Saturday, October 31, 2026

LOCATION(S) . LOCATION(S) LOCATION(S) LOCATION(S)
Road TO ays NOteS Road Road Road
O 1300N:100E-150E 10/13/2026
O 1300N:150E-200E 10/13/2026
O] 150E:1300N-1400N 10/13/2026
O 1300N:200E-CH16 10/13/2026 CHB:CHI6-400E
N/A
N/A
N/A
) 1600N:700E-800E 10/20/2026 [
) 1600N:600E-700E 10/20/2026
O 500E:IL116-1600N 10/13/2026 o “c &
OJ 1600N:400E-500E 10/13/2026 S
() 1600N:500E-600E 10/13/2026 Dunn Company Agg Surtace, Eathwork %
O 500E:1500N-1600N 10/13/2026 Tobey's Constr. Pipe Culvert 4
Kvee ‘Agg Surface 0
Millennia oc 0
) 500E:1400N-1500N 10/13/2026 Material Serv.Test. _[0¢ o
Beniach Oil and Chip °
Notes:
(3 1400N:400E-500E 10/13/2026 Box Culvert: In procurement
Pipe Culvert: Ongoing
) 1400N:CH16-400E 10/13/2026
Agg Widening: On hold
O CH8:CH13-600E 10/13/2026
O CcH13:900N-1000N 10/13/2026 Profile Adj./Add Rock: On hold O cH13:900N-1000N 10/30/2026 0 cH13:900N-1000N 10/30/2026 J CH13:900N-1000N 10/30/2026
Long Duration % 1000N:CH13-800E 10/13/2026
1000N:CH13-600E 10/13/2026 Pulverization: on hold
Road Closures ||/ ¢,131000N-1100N 10/13/2026 O cH13:1000N-1100N 10/30/2026 O cH13:1000N-1100N 10/30/2026 (] CH13:1000N-1100N 10/30/2026
O 1100N:CH13-800E 10/13/2026 Stabilization: on hold
O 1100N:CH13-600E 10/13/2026
0 CH13:1100N-CH8 10/13/2026 Agg Surface: on hold O cHi13:1100N-CHS 10/30/2026 0 CHI3:1100N-CH8 10/30/2026 O CH13:1100N-CH8 10/30/2026
O CH8:CH13-600E 10/13/2026 O cHe:CH13-600E 10/30/2026 O CH8:CH13-600E 10/30/2026 O CH8:CH13-600E 10/30/2026
O cH8:CH13-800E 10/13/2026 0il and Chip: on hold O cHs:CH13-800E 10/30/2026 O CcH8:CH13-800E 10/30/2026 O cH8:CH13-800E 10/30/2026
O 700E:CH8-1300N 10/13/2026 O 700E:CH8-1300N 10/30/2026 O 700E:CH8-1300N 10/30/2026 O 700E:CH8-1300N 10/30/2026
Earthwork: Using existing material where
possible, brining new to locations as needed.
O cHB:400E-500E 10/20/2026 Roads listed in punchwork section. O cH8:600E-500E 10/30/2026 O cHB:600E-500E 10/30/2026 O cHa:600E-5008 10/30/2026
Seeding: Resuming this week
) cHe:500E-400E 10/20/2026 HMA: On hold until IDOT permits are in place.
O cHs:400E-CHI6 10/20/2026 Punchlist On gaing
O CHB:CH16-400E 10/30/2026 (m] 400E 10/30/2026 O CH8:CH16-400E 10/30/2026 ) CH8:CH16-400E 10/30/2026
E
& 250E:900N-1000N x o
250E:1000N-1100N g k1 ©
Short Duration Road 1000N:200E-250E = £ = =
Closures 1000N:250E-CH16 ki s 51 £
& 1000N:00E-100E = = lz| B S || 1000N:00E-100E 10/30/2026
& 1300N:500E-600E S s [ 5| &8 >
Box Culvert 0.0 10  EA| 150 l67%
C Field tile C Field tile
Pipe Culvert 1.0 1060  EA | 2220 [47.7%
N 0.0
ggregate 220  Mi | 750 [B0.7%
Widening 00
0 Prof. Adj. 0.0 120 | EA
c i 0.0 235  Mi | 750 [B1.3%
tabilization 0.0 235  Mi | 75.0 BB1.3%
g B
@ | Agg Surface 0.0 235 | Mi | 750 BB13%
5 il and Chip 0.0 235  Mi | 750 B1.3%
—
o Earthwork 0.0 235  Mi | 750 [B1.3%
g S CH8:00E-100E S CH8:200E-CH16 S CHB8:CH16-400E S CH8:600E-CH13
5= S CHB8:100E-200E S CHB8:CH16-400E S CH8:400E-500E S CH13:900N-1000N
g S CH8:400E-500E S CH8:500E-600E S CH13:1000N-1100N
o S CH8:500E-600E S CH13:1100N-CH8
%) di S 1400N:CH16-400E 3.0 195 | Mi | 75.0 [26.0%
= S 1400N:500E-600E
=
=
(=
S CH12:900N-1000N C CHI2:90ON-1000N
S CHI3:1000N-1100N C CH13:1000N-1100N
S CHI13:1100N-CH8 C CHI3:1100N-CH8
Punchlist 0.0 195 Mi | 75.0 [26.0%
HMA 0.0 70  EA 170 W1.2% CH 16 Patches CH 16 Patches
= Crane Pad 0.0 9.0  EA | 109.0 183%
0| Access Road | 0.0 38.0 | EA | 109.0 |84.9%
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Dunn Emergency Contacts

1. Dunn Traffic Control Manager
Chuck Loveall, (217)-343-7797
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2. Dunn Superintendent
Andrew Force, 217-620-9042 !
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Hard Closure location- Overnight
Advanced warning & associated closures

Hard Closure location- 5am-8pm
Advanced warning & associated closures

Soft Closure- 5am-8pm
Advanced warning & associated closures

Cement Stabilization Curing Roads & Unfinished Segments 
Advanced warning & associated closures

Dunn Emergency Contacts

1. Dunn Traffic Control Manager
    Chuck Loveall, (217)-343-7797

2. Dunn Superintendent
    Andrew Force, 217-620-9042
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LEGEND

TOWNSHIP ROAD USE (STRENGTHENING)
TOWNSHIP ROAD USE (A-2 TREATMENT ONLY)
COUNTY HIGHWAY USE (STRENGTHENING)
COUNTY HIGHWAY USE (EXISTING HMA SURFACE) |
TOWNSHIP LOOP ROADWAYS

PRIVATE ACCESS ROADS

STATE / FEDERAL HIGHWAY

TOWNSHIP BOUNDARY

TURBINE LOCATION AND ACCESS DRIVE

LAYDOWN YARD AND BATCH PLANT
SUBSTATION / O&M

F
PERMANENT MET TOWERD Road Closures
ADLS SITE

EXISTING CULVERTS TO BE REMOVED AND REPLACED

EXISTING CULVERTS TO REMOVE AND REPLACE IN
CONJUNCTION WITH ADJACENT CULVERT

EXISTING CULVERTS/STRUCTURES TO REMAIN IN PLACE
NEW PR CULVERT LOCATION

EXISTING BOX STRUCTURES
TO BE REMOVED & REPLACED

EXISTING BRIDGE - ADEQUATE FOR LOADING

EXISTING BRIDGE - TO BE REMOVED AND REPLACED
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