

Panther Grove 2

	20-Aug-26	Today
Daily Weather as of 7:00am	0	0
Low Temperature (F)	56	66
High Temperature (F)	80	79
Ground Wind Speed (MPH):	7 MPH	12 MPH
Precipitation (in)	0.00	34%
August Precip Total (in)	4.50	

	ACTIVITY
Public Roads	Strip Public Road Radii
	Mowing Public Road Radii
	Stone Public Road Radii
Access Roads	Strip Access Road
	Cement Stabilization
	Stone Access Road
	Strip Access Road Radii
	Stone Access Road Radii

LAST WORKING DAY
Thursday, August 20, 2026
LOCATION(S)
(C) P29 (1000N RD-CH 16)
(C) P29 (1000N RD-CH 16)
T18, (C) T47, T51, T53
(S) T84, T96, T80, T78
(C) T51, T53, (S) T78, T18, T12

Daily Safety Topics

Hydration: Let's ensure that we are drinking plenty of water throughout the day and the night before. There won't be much cloud cover or wind to help keep you cool so make the safe choice and drink plenty of water.

Taking Breaks: We need to make sure that everyone is taking breaks and checking in on our co-workers. This heat is brutal and plays a big role on our stress levels and frustration. Take it slow and stay focused out their team.

Site Notes

Friday, August 21, 2026

TODAY
Friday, August 21, 2026
LOCATION(S)
(C) P29 (1000N RD-CH 16)
(C) P29 (1000N RD-CH 16)
(C) T47, T51, T53
(C) T84, T96, T80, T78
(C) T84, T96, T80, T78, (S) T82


NEXT WORKING DAY
Saturday, August 22, 2026
LOCATION(S)
(C) P29 (1000N RD-CH 16)
(C) P29 (1000N RD-CH 16)
(C) T47, T51, T53




Quantity Tracking				
QTY LAST WORKDAY	QTY TO DATE	UNIT	TOTAL QTY	% COMPLETE
	6	EA	35	17.1%
	4	EA	35	11.4%
	33367	LF	161120	20.7%
	28225	LF	161120	17.5%
	18450.5	LF	161120	11.5%
	25	EA	TBD	#VALUE!
	23	EA	TBD	#VALUE!

Site Information	
Manpower	
4	White Construction Management
14	White Construction Operators
12	White Construction Laborers
	White Construction Ironworkers
	White Construction Millwright
	White Construction Electrician
	Dunn Company
	West Wind
	Tobey's Construction & Cartage
	KVCC
30	Total
Equipment	
10	Pickup Trucks
2	Dozers
2	Rollers
2	Graders
2	Cargo Trailer
0	Cranes
1	Excavators
0	Forklift
3	Trailers
1	Sand Truck
2	Sheepfoot Roller
2	Reclaimer Stabilizer
2	Smooth Drum Roller
3	Water Trucks
2	Skid Steer
34	Total

Additional Comments





LEGEND

TOWNSHIP ROAD USE (STRENGTHENING)

TOWNSHIP ROAD USE (A-2 TREATMENT ONLY)

COUNTY HIGHWAY USE (STRENGTHENING)

COUNTY HIGHWAY USE (EXISTING HMA SURFACE)

TOWNSHIP LOOP ROADWAYS

PRIVATE ACCESS ROADS

STATE / FEDERAL HIGHWAY

TOWNSHIP BOUNDARY

TURBINE LOCATION AND ACCESS DRIVE

LAYDOWN YARD AND BATCH PLANT

SUBSTATION / O&M

PERMANENT MET TOWER

ADLS SITE

EXISTING CULVERTS TO BE REMOVED AND REPLACED

EXISTING CULVERTS TO REMOVE AND REPLACE IN CONJUNCTION WITH ADJACENT CULVERT

EXISTING CULVERTS/STRUCTURES TO REMAIN IN PLACE

NEW PR CULVERT LOCATION

EXISTING BOX STRUCTURES TO BE REMOVED & REPLACED

EXISTING BRIDGE - ADEQUATE FOR LOADING

EXISTING BRIDGE - TO BE REMOVED AND REPLACED

Road Closures