

Panther Grove 2

	15-Sep-26	Today
Daily Weather as of 7:00am	0	0
Low Temperature (F)	67	69
High Temperature (F)	90	78
Ground Wind Speed (MPH):	13 MPH	7 MPH
Precipitation (in)	0.00	58%
August Precip Total (in)	0.00	

	ACTIVITY
Public Roads	Strip Public Road Radii
	Mowing Public Road Radii
	Stone Public Road Radii
Access Roads	Strip Access Road
	Cement Stabilization
	Stone Access Road
	Strip Access Road Radii
	Stone Access Road Radii

LAST WORKING DAY
Tuesday, September 15, 2026
LOCATION(S)
(C) P4 (IL 116-CH 13)
Public Roads
(C) P4 (IL 116-CH 13)
(S) T33, T30, T22, T20
T92

Daily Safety Topics
Cell Phone Usage- · Keep cell phone use limited to approved break times unless it is required for work purposes. · Never use a phone while walking through active work areas. · Do not use phones while operating equipment, driving, or performing safety-critical tasks. · Move to a safe location before making or answering calls.
Site Notes

Wednesday, September 16, 2026

TODAY
Wednesday, September 16, 2026
LOCATION(S)
(C) P4 (IL 116-CH 13)
Public Roads
(C) P4 (IL 116-CH 13)
(C) T22, T20, T33, T30
T92

NEXT WORKING DAY
Friday, September 18, 2026
LOCATION(S)
(C) P4 (IL 116-CH 13)
Public Roads




Quantity Tracking				
QTY LAST WORKDAY	QTY TO DATE	UNIT	TOTAL QTY	% COMPLETE
	7	EA	35	20.0%
	5	EA	35	14.3%
	49162	LF	161120	30.5%
	39423	LF	161120	24.5%
	36004.5	LF	161120	22.3%
	36	EA	TBD	#VALUE!
	29	EA	TBD	#VALUE!

Site Information	
Manpower	
4	White Construction Management
14	White Construction Operators
12	White Construction Laborers
	White Construction Ironworkers
	White Construction Millwright
	White Construction Electrician
	Dunn Company
	West Wind
	Tobey's Construction & Cartage
	KVCC
30	Total
Equipment	
10	Pickup Trucks
2	Dozers
2	Rollers
2	Graders
2	Cargo Trailer
0	Cranes
1	Excavators
0	Forklift
3	Trailers
1	Sand Truck
2	Sheepfoot Roller
2	Reclaimer Stabilizer
2	Smooth Drum Roller
3	Water Trucks
2	Skid Steer
34	Total

Additional Comments

		Weather Forecast		Notes for Today		Weather Forecast		Weather Forecast	
		90° / 67° Temp Range		Manpower		79° / 71° Temp Range		84° / 70° Temp Range	
		38% 0.00 in 11 PM Precipitation		Dunn Company		67% 0.30 in 12 AM - 6 AM Precipitation		97% 0.29 in 11 AM - 7 PM Precipitation	
		Moderate 4 PM - 11 PM Lighting Risk		Tobey's Constr.		Low 12 AM - 2 AM Lighting Risk		Moderate 12 PM - 1 PM Lighting Risk	
		Low 25% 4 PM - 11 PM Lightning Severe Forecast		KVCC		Low 25% 12 AM - 2 AM General Severe Weather Severe Forecast		Low 25% 12 PM - 1 PM Lightning Severe Forecast	
(S) Start; (C) Continue; (F) Finish. Black text is planned. Grey text is alternate		15.2 Max Wind		4 Millennia		11.1 Max Wind		7.6 Max Wind	
		27.5 Max Gust		0 Material Serv. Test.		18.1 Max Gust		17 Max Gust	
		Notes:		7 Beniach		Notes:		Notes:	
				5 Dirtworks					
				1 HLR					
				1 LPM Mgmt Services					



LEGEND

TOWNSHIP ROAD USE (STRENGTHENING)

TOWNSHIP ROAD USE (A-2 TREATMENT ONLY)

COUNTY HIGHWAY USE (STRENGTHENING)

COUNTY HIGHWAY USE (EXISTING HMA SURFACE)

TOWNSHIP LOOP ROADWAYS

PRIVATE ACCESS ROADS

STATE / FEDERAL HIGHWAY

TOWNSHIP BOUNDARY

TURBINE LOCATION AND ACCESS DRIVE

LAYDOWN YARD AND BATCH PLANT

SUBSTATION / O&M

PERMANENT MET TOWER

ADLS SITE

EXISTING CULVERTS TO BE REMOVED AND REPLACED

EXISTING CULVERTS TO REMOVE AND REPLACE IN CONJUNCTION WITH ADJACENT CULVERT

EXISTING CULVERTS/STRUCTURES TO REMAIN IN PLACE

NEW PR CULVERT LOCATION

EXISTING BOX STRUCTURES TO BE REMOVED & REPLACED

EXISTING BRIDGE - ADEQUATE FOR LOADING

EXISTING BRIDGE - TO BE REMOVED AND REPLACED

Road Closures

1 4/10/2026 REV 1				DESIGNED - JDA				PANTHER GROVE 2 WIND PROJECT				EXHIBIT A - PROJECT LAYOUT MAP (REVISION 1)				Farnsworth GROUP				TOTAL SHEETS			
00				2/20/2026				DRAWN - DRR/LNS				LIVINGSTON COUNTY, ILLINOIS				100 WALNUT ST #200				SHEET NO.			
REV				DATE				CHECKED - ML				SCALE: N.T.S.				3009 689-9888 / info@f-w.com				REVISION NO.			
DESCRIPTION				DATE - 04/14/2026				TO STA.				TO STA.											

