Panther Grove 2

Daily Safety Topics
Site Conditions- with the small cell that keep in let’s make sure we do a good assessment of our work area.
Be your brothers/sisters keeper- Lets make sure we are keeping up with each other and doing buddy checks with this heat.

Manpower

4 White Construction Management
17-Jul-26 Today c 0 N s T R U c T 0 N 14 White Construction Operators
Daily Weather as of 7:00am 0 0 Site Notes 11 White Construction Laborers
Low Temperature (F) 74 64 White Construction Ironworkers
N - - - -
High T t F 91 91 M T White Construction Millwright
gh Temperature (F) == Qa asiec company . : -
Ground Wind Speed (MPH): 9 MPH 12 MPH White Construction Electrician
Precipitation (in) 0.00 43% Saturday, July 18, 2026 13 Dunn Company
July Precip Total (In) 2.67 | West Wind
Friday, July 17, 2026 Saturday, July 18, 2026 Monday, July 20, 2026 QTY LAST
ACTIVITY LOCATION(S) LOCATION(S) LOCATION(S) WORKDAY  QTY TO DATE UNIT TOTALQTY % COMPLETE
Laydown Yard Install Laydown Yard Continue Laydown Yard Continue Laydown Yard Continue Laydown Yard
1600N:400E-CH16 (Cure complete, Protecting base before agg 1600N:400E-CH16 (Cure complete, Protecting base before agg 1600N:400E-CH16 (Cure complete, Protecting base before agg
cap) cap) cap)
) 600E:1500N-1600N (Cure day 1) 600E:1500N-1600N (Cure day 2) 600E:1500N-1600N (Cure day 4)
Road|Closliresl(CUring|Roads) 600E:IL116-1600N (Cure day 1) 600E:IL116-1600N (Cure day 2) 600E:IL116-1600N (Cure day 4)
1600N:500E-600E (Cure day 1) 1600N:500E-600E (Cure day 2) 1600N:500E-600E (Cure day 4)
1600N:700E-800E (Cure day 1) 1600N:700E-800E (Cure day 2) 1600N:700E-800E (Cure day 4)
1300N:600E-700E (242,77) 1300N:400E-500E (245,348)
q 1300N:500E-600E (77) X 1300N:500E-600E (348)
Road Closures (Pipe Culverts) 600E:1300N-1400N (77) 1300N:500E-600E (242,264) 600E:1300N-1400N (348)
600E:Ch8-1300N (77) 600E:Ch8-1300N (348)
1600N:600E-700E (Stab)
SIS (S.téb) . - 200E:1800N-1900N (Protecting work, unfished surface, low
600E:1500N-1600N (Stab- Non-participating transition) it 200E:1800N-1900N (Agg Cap)
(I ANV (1~ (erm PR =g e EdtR) 1800N:100E-200E (Protecting work, unfished surface, low 1800N:100E-200E (Agg Cap)
Road Closures AT GO (5 ) 1800N:200E-300E (Prot::t[::ld:vlzgk unfished surface, low 21 802-'\1‘:200; ﬁ(ﬁE (/:gg Eap)
1800N:100E-200E (Agg Cap) : Shoulgders) ’ g 00E:1800N-IL116 (Agg Cap)
1800N:200E-300E (Agg Cap) ) § )
200E:1800N-IL116 (Agg Cap) 200E:1800N-IL116 (Protecting work, unfished surface, low 1600N:400E-500E (widening)
shoulders)
Public Roads
1600N:400E-500E (widening)
Culvert Work 77 264, 2427 265,348 1 30 EA 222 P 135% 46 Total
Road Pulverization No work available No work available 23,781.86 LF 374014 6.4%
Cement Stabilization No work available No work available 20,250.22 LF 374014 5.4% Equipment
200E:1800N-1900N
1800N:100E-200E
Agg Surface Install No work available 5402 LF 374014 1.4% 11 Pickup Trucks
== 1800N:200E-300F ¢ P
200E:1800N-IL116
Qil and Chip 0 LF 374014 0.0% 2 Dozers
200E:1800N-1900N
1800N:100E-200E
Earthen Shoulders 0 LF 374014 0.0% 2 Skid Steers
1800N:200E-300E °
200E:1800N-IL116
Aggregate Widening 0 LF 374015 0.0% 2 Rollers
. . . P9 (1500-Hwy16)
Strip Public Road Radii P9 (1500-Hwy16)(C 3 EA 35 8.6% 2 Graders
2 ( v16)(€) P11 (1400-Hwy16) ¢
Mowing Public Road Radii®@ 0.0% 3 Cargo Trailers
Stone Public Road Radii 0 EA 35 0.0% 2 Reclaimer Stabilizer
Strip Access Road 12945 LF 161120 I 8.0% 1 Excavators
Cement Stabilization 12945 LF 161120 I 8.0% 2 Smooth Drum Roller
Stone Access Road T41(C),T38(C),T36(C),T35(C) T41,T38,T36,T35,T39,T85,T40,T27 1984 EA 161120 1.2% 3 Trailers
T37(CH16:1600-1L116)(C) T37(CH16:1600-1L116)
T39 (CH16:1300-1400)(C) T85 (CH16:1300-1400)
Strip Access Road Radii T85 (CH16:1300-1400)(C) T40 (CH16:1500-1600) 10 EA TBD #VALUE! 3 Water Trucks
T40 (CH16:1500-1600)(C) T27 (CH16:1500-1600)
T27 (CH16:1500-1600)(C) T39 (CH16:1300-1400)
Access Roads
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DESIGNED JDA Farnsworth TOTAL SHEET |REVISION
SHEETS NO. NO.
1 4/10/2026 REV 1 DRAWN - DRR/LNS PANTHER GROVE 2 WIND PROJECT EXHIBIT A — PROJECT LAYOUT MAP (REVISION 1) é GROUP
00 2/20/2026 IFC SUBMITTAL CHECKED - ML LIVINGSTON COUNTY, ILLINOIS TOWALNUTSTH00
REV DATE DESCRIPTION DATE - 07/08/2026 SCALE: N.T.S. [ SHEET 1 OF 1 SHEETS[ STA. TO STA. (309)68§—9888/mfo@f—w.com
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TOWNSHIP ROAD USE (STRENGTHENING)
TOWNSHIP ROAD USE (A-2 TREATMENT ONLY)
COUNTY HIGHWAY USE (STRENGTHENING)
COUNTY HIGHWAY USE (EXISTING HMA SURFACE) |
TOWNSHIP LOOP ROADWAYS

PRIVATE ACCESS ROADS

STATE / FEDERAL HIGHWAY

TOWNSHIP BOUNDARY

TURBINE LOCATION AND ACCESS DRIVE

LAYDOWN YARD AND BATCH PLANT
SUBSTATION / O&M

F
PERMANENT MET TOWERD Road Closures
ADLS SITE

EXISTING CULVERTS TO BE REMOVED AND REPLACED

EXISTING CULVERTS TO REMOVE AND REPLACE IN
CONJUNCTION WITH ADJACENT CULVERT

EXISTING CULVERTS/STRUCTURES TO REMAIN IN PLACE
NEW PR CULVERT LOCATION

EXISTING BOX STRUCTURES
TO BE REMOVED & REPLACED

EXISTING BRIDGE - ADEQUATE FOR LOADING

EXISTING BRIDGE - TO BE REMOVED AND REPLACED
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DESIGNED -
1 4/10/2026 REV 1 DRAWN - DRR/LNS
00 2/20/2026 IFC SUBMITTAL CHECKED - ML
REV DATE DESCRIPTION DATE - 04/14/2026

PANTHER GROVE 2 WIND PROJECT
LIVINGSTON COUNTY, ILLINOIS

EXHIBIT A - PROJECT LAYOUT MAP (REVISION 1)

TOTAL

REVISION
SHEETS NO. NO.

e
é Farnsworth
GROUP

100 WALNUT ST #200

SCALE:

N.T.S.

[SHEET 1 OF 1 SHEETS| STA.

TO STA.

PEORIA, ILLINOIS 61602
(309) 689-9888 / info@f-w.com
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